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9 1 1 Project X $0 $557,763,484 $746,705,773 2343 d 10/1/08 2/5/18 3,167,214.4 hrs Kerby
119 2 1.1 Project Management $0 $3,597,000 $23,486,856 2088 d 7/1/09 10/23/17 321,600 hrs Kerby
357 3 1.1.1 CD-0 $0 $0 $0 0 d 7/1/09 7/1/09 4SS,239,343,352,332 0 hrs Kerby
340 4 1.1.2 CD0-CD1 $568,000 $568,000 $2,095,944 358 d 7/1/09 12/1/10 3SS Cat 4: Sci/Engr Mgr/IT Mgr[300%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[400%],Cat 2:
22,912 hrs Kerby

358 5 1.1.3 CD-1 $0 $0 $0 0 d 12/1/10 12/1/10 6SS,23,28 0 hrs Kerby
341 6 1.1.4 CD1-CD2 $760,000 $760,000 $4,148,792 397 d 12/1/10 6/29/12 5SS Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[800%],Cat 2:
50,816 hrs Kerby

359 7 1.1.5 CD-2 $0 $0 $0 0 d 7/2/12 7/2/12 241,247,253,259,265 8SS,142,146,148,197,19 0 hrs Kerby
339 8 1.1.6 CD2-CD3 $415,000 $415,000 $3,396,120 272 d 7/2/12 7/31/13 7SS Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[1,000%],Cat 2:
47,872 hrs Kerby

360 9 1.1.7 CD-3 $0 $0 $0 0 d 8/1/13 8/1/13 376FS+300 d,377FS+580 0 hrs Kerby
338 10 1.1.8 CD3-CD4 $1,854,000 $1,854,000 $13,846,000 1000 d 8/1/13 7/26/17 9SS 11FF Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[1,100%],Cat 2:
200,000 hrs Kerby

385 11 1.1.9 CD-4 $0 $0 $0 1 d 10/23/17 10/23/17 10FF,435 0 hrs Kerby
84 12 1.2 LE Linac $0 $80,213,390 $102,709,193 2273 d 10/1/08 10/19/17 414,951.4 hrs Nicol
85 13 1.2.1 Ion Source & LEBT $0 $7,000,000 $8,846,656 832 d 7/2/12 10/22/15 32,256 hrs Nicol
417 14 1.2.1.1 Ion Source & LEBT Design $0 $0 $923,328 250 d 7/2/12 6/28/13 7 15 Cat 1: Clerical/Tech/Operator[202%],Cat 2:

Mach/Draft/Lead Tech[202%],Cat 3: Assoc Sci/Eng/Comp
16,128 hrs Nicol

418 15 1.2.1.2 Ion Source & LEBT Material Purch & Delivery $5,000,000 $5,000,000 $5,000,000 250 d 7/1/13 6/27/14 14 16,17SS 0 hrs Nicol
419 16 1.2.1.3 Ion Source & LEBT Assy & Install $0 $0 $923,328 250 d 10/24/14 10/22/15 15,380 47,38,56 Cat 1: Clerical/Tech/Operator[202%],Cat 2:

Mach/Draft/Lead Tech[202%],Cat 3: Assoc Sci/Eng/Comp
16,128 hrs Nicol

484 17 1.2.1.4 Spare Ion Source Equip $2,000,000 $2,000,000 $2,000,000 1 d 7/1/13 7/1/13 15SS 0 hrs
86 18 1.2.2 RF Quad $0 $1,600,000 $1,779,000 560 d 8/1/13 10/22/15 3,000 hrs Nicol
420 19 1.2.2.1 RF Quad Material Material Purch & Delivery $800,000 $800,000 $800,000 250 d 8/1/13 7/30/14 9 20,21SS 0 hrs Nicol
421 20 1.2.2.2 RF Quad Assy & Install $0 $0 $179,000 250 d 10/24/14 10/22/15 19,380 47,38,56 Cat 1: Clerical/Tech/Operator[50%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[50%],Cat 4: Sci/Engr Mgr/IT
3,000 hrs Nicol

485 21 1.2.2.3 Spare RFQ $800,000 $800,000 $800,000 1 d 8/1/13 8/1/13 19SS 0 hrs
87 22 1.2.3 MEBT $0 $2,702,500 $3,751,500 1104 d 12/1/10 4/27/15 17,000 hrs Nicol
422 23 1.2.3.1 MEBT Preliminary Design $0 $0 $776,000 500 d 12/1/10 11/23/12 5 24 Cat 1: Clerical/Tech/Operator[0%],Cat 2: Mach/Draft/Lead

Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls,Cat 4:
12,000 hrs Nicol

423 24 1.2.3.2 MEBT Material Purch & Delivery $1,902,500 $1,902,500 $1,902,500 250 d 8/1/13 7/30/14 23,9 25,26SS 0 hrs Nicol
424 25 1.2.3.3 MEBT Assy & Install $0 $0 $273,000 125 d 10/23/14 4/27/15 24,380 47,38,56 Cat 1: Clerical/Tech/Operator[200%],Cat 2:

Mach/Draft/Lead Tech[0%],Cat 3: Assoc Sci/Eng/Comp
5,000 hrs Nicol

486 26 1.2.3.4 Spare MEBT Parts $800,000 $800,000 $800,000 1 d 8/1/13 8/1/13 24SS 0 hrs
88 27 1.2.4 Room Temperature Section $0 $3,286,000 $4,601,000 1104 d 12/1/10 4/27/15 23,000 hrs Nicol
425 28 1.2.4.1 Room Temperature Section Preliminary Design $0 $0 $1,042,000 500 d 12/1/10 11/23/12 5 29 Cat 1: Clerical/Tech/Operator[0%],Cat 2: Mach/Draft/Lead

Tech[200%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
18,000 hrs Nicol

426 29 1.2.4.2 Room Temperature Section Material Purch & Delivery $2,386,000 $2,386,000 $2,386,000 250 d 8/1/13 7/30/14 28,9 30,31SS 0 hrs Nicol
427 30 1.2.4.3 Room Temperature Section Assy & Install $0 $0 $273,000 125 d 10/23/14 4/27/15 29,380 38,47,56 Cat 1: Clerical/Tech/Operator[200%],Cat 2:

Mach/Draft/Lead Tech[0%],Cat 3: Assoc Sci/Eng/Comp
5,000 hrs Nicol

487 31 1.2.4.4 Spare RT Section Parts $900,000 $900,000 $900,000 1 d 8/1/13 8/1/13 29SS 0 hrs
89 32 1.2.5 SSR1 Cryomodules $0 $7,685,800 $10,675,336 874 d 7/2/12 12/23/15 53,984 hrs Nicol
93 33 1.2.5.1 Raw Niobium $450,000 $450,000 $450,000 125 d 8/1/13 2/3/14 9 34,43 0 hrs Nicol
94 34 1.2.5.2 Cavity Fab $1,800,000 $1,800,000 $1,800,000 375 d 2/4/14 7/29/15 33 35SS+60 d 0 hrs Nicol
95 35 1.2.5.3 Helium Vessel, Processing, Testing $1,230,000 $1,230,000 $2,261,040 375 d 4/29/14 10/22/15 34SS+60 d 38SS+185 d Cat 1: Clerical/Tech/Operator[192%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[192%],Cat 4: Sci/Engr
17,280 hrs Nicol

96 36 1.2.5.4 Solenoids, Current Leads, Instrumentation $389,800 $389,800 $389,800 375 d 8/1/13 2/2/15 9 0 hrs Nicol
97 37 1.2.5.5 Cryostat Parts, Supports $596,000 $596,000 $1,282,000 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[200%],Cat 4: Sci/Engr
14,000 hrs Nicol

98 38 1.2.5.6 Installation $20,000 $20,000 $250,496 42 d 10/23/15 12/23/15 30,16,20,25,35SS+185 d,380 47,56 Cat 1: Clerical/Tech/Operator[800%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[400%],Cat 4: Sci/Engr

4,704 hrs Nicol

488 39 1.2.5.7 Spare SSR1 cryomodule $3,200,000 $3,200,000 $3,200,000 1 d 9/12/14 9/12/14 95SS 0 hrs
99 40 1.2.5.8 EDIA $0 $0 $1,042,000 250 d 7/2/12 6/28/13 7 Cat 2: Mach/Draft/Lead Tech[400%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[400%],Cat 4: Sci/Engr
18,000 hrs Nicol

90 41 1.2.6 SSR2 Cryomodules $0 $12,859,900 $17,043,877 1147 d 7/2/12 1/30/17 77,685.6 hrs Nicol
101 42 1.2.6.1 Raw Niobium $1,089,000 $1,089,000 $1,089,000 125 d 8/1/13 2/3/14 9 0 hrs Nicol
102 43 1.2.6.2 Cavity Fab $4,125,000 $4,125,000 $4,125,000 690 d 2/4/14 10/27/16 33 44SS+60 d,48SS 0 hrs Nicol
103 44 1.2.6.3 Helium Vessel, Processing, Testing $2,241,000 $2,241,000 $4,128,233 690 d 4/29/14 1/30/17 43SS+60 d 47SS+230 d Cat 1: Clerical/Tech/Operator[191%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[191%],Cat 4: Sci/Engr
31,629.6 hrs Nicol

104 45 1.2.6.4 Solenoids, current leads, instrumentation $418,800 $418,800 $418,800 375 d 8/1/13 2/2/15 9 0 hrs Nicol
105 46 1.2.6.5 Cryostat Parts, Supports $880,500 $880,500 $1,909,500 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[300%],Cat 4: Sci/Engr
21,000 hrs Nicol

106 47 1.2.6.6 Installation $30,000 $30,000 $375,744 42 d 12/28/15 2/26/16 16,20,25,30,44SS+230 d,38,380 56,435 Cat 1: Clerical/Tech/Operator[1,200%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[600%],Cat 4: Sci/Engr

7,056 hrs Nicol

489 48 1.2.6.7 Spare SSR2 Cryomodule $4,075,600 $4,075,600 $4,075,600 1 d 2/4/14 2/4/14 43SS 0 hrs
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107 49 1.2.6.8 EDIA $0 $0 $922,000 500 d 7/2/12 6/27/14 7 Cat 1: Clerical/Tech/Operator[200%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[200%],Cat 4: Sci/Engr

18,000 hrs Nicol

91 50 1.2.7 TSR Cryomodules $0 $17,993,200 $24,055,095 1332 d 7/2/12 10/19/17 114,572.8 hrs Nicol
108 51 1.2.7.1 Raw Niobium $2,394,000 $2,394,000 $2,394,000 125 d 8/1/13 2/3/14 9 52 0 hrs Nicol
109 52 1.2.7.2 Cavity Fab $6,300,000 $6,300,000 $6,300,000 875 d 2/4/14 7/26/17 51 53SS+60 d,57SS 0 hrs Nicol
110 53 1.2.7.3 Helium Vessel, Processing, Testing $3,360,000 $3,360,000 $5,753,159 875 d 4/29/14 10/19/17 52SS+60 d 56SS+125 d Cat 1: Clerical/Tech/Operator[191%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[191%],Cat 4: Sci/Engr
40,108.8 hrs Nicol

111 54 1.2.7.4 Quadrupoles, current leads, instrumentation $977,200 $977,200 $977,200 375 d 8/1/13 2/2/15 9 0 hrs Nicol
112 55 1.2.7.5 Cryostat Parts, Supports $1,897,000 $1,897,000 $4,298,000 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[1,400%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[700%],Cat 4: Sci/Engr
49,000 hrs Nicol

113 56 1.2.7.6 Installation $70,000 $70,000 $876,736 42 d 2/29/16 4/26/16 16,20,25,30,47,38,53SS+125
d,380

435 Cat 1: Clerical/Tech/Operator[2,800%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[1,400%],Cat 4: Sci/Engr

16,464 hrs Nicol

494 57 1.2.7.7 Spare TSR $2,995,000 $2,995,000 $2,995,000 1 d 2/4/14 2/4/14 52SS 0 hrs
114 58 1.2.7.8 EDIA $0 $0 $461,000 250 d 7/2/12 6/28/13 7SS Cat 1: Clerical/Tech/Operator[200%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[200%],Cat 4: Sci/Engr
9,000 hrs Nicol

189 59 1.2.8 325 MHz RF and Distribution $0 $24,561,990 $26,273,990 832 d 7/2/12 10/22/15 40,000 hrs Pasquinelli
190 60 1.2.8.1 Klystrons 1-8 $4,464,000 $4,464,000 $4,464,000 250 d 8/1/13 7/30/14 9 76,79,73SS 0 hrs Pasquinelli
191 61 1.2.8.2 Modulator K1-8 $2,480,000 $2,480,000 $2,480,000 250 d 8/1/13 7/30/14 9 76,79 0 hrs Pasquinelli
192 62 1.2.8.3 Circulators K1-8 $480,000 $480,000 $480,000 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
193 63 1.2.8.4 Waveguides K1-8 $865,580 $865,580 $865,580 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
194 64 1.2.8.5 K1 Transmission $1,175,600 $1,175,600 $1,175,600 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
195 65 1.2.8.6 K2 Transmission $3,198,400 $3,198,400 $3,198,400 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
203 66 1.2.8.7 K3 Transmission $2,715,200 $2,715,200 $2,715,200 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
204 67 1.2.8.8 K4 Transmission $1,186,400 $1,186,400 $1,186,400 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
209 68 1.2.8.9 K5 Transmission $1,032,200 $1,032,200 $1,032,200 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
210 69 1.2.8.10 K6 Transmission $1,032,200 $1,032,200 $1,032,200 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
211 70 1.2.8.11 K7 Transmission $1,032,200 $1,032,200 $1,032,200 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
212 71 1.2.8.12 K8 Transmission $949,800 $949,800 $949,800 125 d 8/1/13 2/3/14 9 76,79 0 hrs Pasquinelli
361 72 1.2.8.13 Fanback Vector Sum & Reflected Power $21,610 $21,610 $21,610 60 d 8/1/13 10/24/13 9 76,79 0 hrs Pasquinelli
495 73 1.2.8.14 Spare Klystron / Modulator $3,928,800 $3,928,800 $3,928,800 1 d 8/1/13 8/1/13 60SS 0 hrs
196 74 1.2.8.15 Klystron Modulator $0 $0 $927,000 772 d 7/2/12 7/29/15 21,000 hrs Pasquinelli
409 75 1.2.8.15.1 Klystron Modulator Design $0 $0 $236,000 250 d 7/2/12 6/28/13 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[200%] 4,000 hrs Pasquinelli
410 76 1.2.8.15.2 Klystron Modulator Fab & Assy $0 $0 $691,000 250 d 7/31/14 7/29/15 60,61,62,63,64,65,66,67,68,69,70 80FF+40 d Cat 1: Clerical/Tech/Operator[650%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[200%]
17,000 hrs Pasquinelli

213 77 1.2.8.16 Distribution System Labor $0 $0 $785,000 772 d 7/2/12 7/29/15 19,000 hrs Pasquinelli
411 78 1.2.8.16.1 Distribution System Design $0 $0 $147,500 250 d 7/2/12 6/28/13 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[125%] 2,500 hrs Pasquinelli
412 79 1.2.8.16.2 Distribution System Fab & Assy $0 $0 $637,500 250 d 7/31/14 7/29/15 60,61,62,63,64,65,66,67,68,69,70 435,80FF+40 d Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[125%],Cat 1:

Clerical/Tech/Operator[700%]
16,500 hrs Pasquinelli

413 80 1.2.8.17 Installation $0 $0 $0 250 d 10/24/14 10/22/15 380,76FF+40 d,79FF+40 d 0 hrs Pasquinelli
322 81 1.2.9 325MHz LLRF $0 $999,000 $1,819,900 1000 d 5/1/12 4/25/16 15,500 hrs Chase
323 82 1.2.9.1 325 MHz Warm Cavities $117,000 $117,000 $117,000 125 d 4/30/13 10/24/13 85SS-125 d 0 hrs Chase
324 83 1.2.9.2 325 MHz Cold Cavities $882,000 $882,000 $882,000 125 d 4/30/13 10/24/13 85SS-125 d 84SS-250 d 0 hrs Chase
398 84 1.2.9.3 325 MHz LLRF Final Design $0 $0 $354,500 250 d 5/1/12 4/29/13 83SS-250 d Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%],Cat 1:

Clerical/Tech/Operator[85%]
6,700 hrs Chase

399 85 1.2.9.4 325 MHz LLRF Fab/Assy/Test $0 $0 $148,400 250 d 10/25/13 10/23/14 86SS-250 d 82SS-125 d,83SS-125 d Cat 1: Clerical/Tech/Operator[35%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[105%]

2,800 hrs Chase

400 86 1.2.9.5 325 MHz LLRF Installation & Checkout $0 $0 $318,000 375 d 10/24/14 4/25/16 380 85SS-250 d Cat 1: Clerical/Tech/Operator[50%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[150%]

6,000 hrs Chase

500 87 1.2.10 LE Linac RD&D Plan $0 $1,525,000 $3,862,839 1004 d 10/1/08 9/28/12 37,953 hrs
441 88 1.2.10.1 FY09 RD&D Plan $0 $0 $35,518 251 d 10/1/08 9/30/09 89 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[30%] 602 hrs
438 89 1.2.10.2 FY10 RD&D Plan $455,000 $455,000 $1,023,869 252 d 10/1/09 9/30/10 88 90 Cat 4: Sci/Engr Mgr/IT Mgr[200%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead
8,679 hrs

439 90 1.2.10.3 FY11 RD&D Plan $700,000 $700,000 $1,777,052 251 d 10/1/10 9/30/11 89 91 Cat 4: Sci/Engr Mgr/IT Mgr[290%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[160%],Cat 2:

18,272 hrs

440 91 1.2.10.4 FY12 RD&D Plan $370,000 $370,000 $1,026,400 250 d 10/3/11 9/28/12 90 Cat 4: Sci/Engr Mgr/IT Mgr[230%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[80%],Cat 2: Mach/Draft/Lead

10,400 hrs

115 92 1.3 HE Linac $0 $198,631,724 $225,728,170 2343 d 10/1/08 2/5/18 578,026 hrs
198 93 1.3.1 Beta = 0.81 Cryomodules $0 $20,264,260 $22,694,400 927 d 7/2/12 3/14/16 57,300 hrs
285 94 1.3.1.1 Cavity Fabrication $8,450,000 $8,450,000 $8,450,000 280 d 8/1/13 9/11/14 9 95 0 hrs
286 95 1.3.1.2 VTS Testing $139,260 $139,260 $494,340 165 d 9/12/14 5/11/15 94 96FF+5 d,39SS Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls
9,240 hrs

287 96 1.3.1.3 Cavity Dressing $0 $0 $136,500 165 d 9/19/14 5/18/15 95FF+5 d 97SS+5 d Cat 1: Clerical/Tech/Operator[295%] 3,900 hrs
288 97 1.3.1.4 Horizontal Testing $320,000 $320,000 $928,400 325 d 9/26/14 1/15/16 96SS+5 d 98FF+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls
15,600 hrs

293 98 1.3.1.5 String Assembly $0 $0 $42,000 200 d 4/28/15 2/15/16 97FF+20 d 99SS+5 d Cat 1: Clerical/Tech/Operator[75%] 1,200 hrs
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294 99 1.3.1.6 Cryomodule Assembly $0 $0 $309,600 200 d 5/5/15 2/22/16 98SS+5 d 100SS+15 d,110SS Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[150%]

7,200 hrs

295 100 1.3.1.7 Cryomodule Test $200,000 $200,000 $574,400 200 d 5/27/15 3/14/16 99SS+15 d 111SS+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls

9,600 hrs

297 101 1.3.1.8 Power Couplers $1,560,000 $1,560,000 $1,560,000 1 d 8/1/13 8/1/13 9 0 hrs
298 102 1.3.1.9 Blade Tuner $1,950,000 $1,950,000 $1,950,000 1 d 8/1/13 8/1/13 9 0 hrs
299 103 1.3.1.10 Pipes / Connections / He Vessel $3,575,000 $3,575,000 $3,575,000 1 d 8/1/13 8/1/13 9 0 hrs
300 104 1.3.1.11 HOM Couplers / Instrumentation $600,000 $600,000 $600,000 1 d 8/1/13 8/1/13 9 0 hrs
301 105 1.3.1.12 String Bellows / Pipes $560,000 $560,000 $560,000 1 d 8/1/13 8/1/13 9 0 hrs
312 106 1.3.1.13 Magnets $560,000 $560,000 $560,000 1 d 8/1/13 8/1/13 9 0 hrs
302 107 1.3.1.14 HGRP Weldment / Cryomodule Pipes / Shields $1,350,000 $1,350,000 $1,350,000 1 d 8/1/13 8/1/13 9 0 hrs
304 108 1.3.1.15 Vacuum Vessel $1,000,000 $1,000,000 $1,000,000 1 d 8/1/13 8/1/13 9 0 hrs
305 109 1.3.1.16 Design in (RD&D Plan) $0 $0 $0 1 d 7/2/12 7/2/12 7 0 hrs
306 110 1.3.1.17 Assembly Oversight $0 $0 $310,400 200 d 5/5/15 2/22/16 99SS Cat 4: Sci/Engr Mgr/IT Mgr,Cat 3: Assoc Sci/Eng/Comp

Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead Tech
4,800 hrs

303 111 1.3.1.18 Installation $0 $0 $293,760 80 d 9/25/15 1/25/16 9,381,100SS+20 d 435,134 Cat 2: Mach/Draft/Lead Tech[800%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls

5,760 hrs

199 112 1.3.2 Beta = 1.0 Cryomodules $0 $101,897,400 $112,231,680 1402 d 7/2/12 2/5/18 238,840 hrs
269 113 1.3.2.1 Cavity Fabrication 1 $47,600,000 $47,600,000 $47,600,000 280 d 8/1/13 9/11/14 9 117FF,114 0 hrs
267 114 1.3.2.2 VTS Testing 1 (VTS2,3) $358,700 $358,700 $1,273,300 425 d 9/12/14 5/23/16 113 115SS+5 d,118SS Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls
23,800 hrs

271 115 1.3.2.3 Cavity Dressing 1 $0 $0 $657,900 425 d 9/19/14 5/31/16 114SS+5 d 116SS+5 d,133SS Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc Sci/Eng/C 15,300 hrs
272 116 1.3.2.4 Horizontal Testing 1 (HTS2,3…) $440,000 $440,000 $1,301,120 460 d 9/26/14 7/27/16 115SS+5 d 121SS+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls
22,080 hrs

270 117 1.3.2.5 Cavity Fabrication 2 (Placeholder) $0 $0 $0 1 d 9/11/14 9/11/14 113FF 0 hrs
268 118 1.3.2.6 VTS Testing 2 (VTS 2,3) $358,700 $358,700 $1,273,300 425 d 9/12/14 5/23/16 114SS 119SS+5 d Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls
23,800 hrs

264 119 1.3.2.7 Cavity Dressing 2 $0 $0 $657,900 425 d 9/19/14 5/31/16 118SS+5 d 120SS+5 d Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[150%]

15,300 hrs

261 120 1.3.2.8 Horizontal Testing 2 (HTS2,3….) $440,000 $440,000 $1,301,120 460 d 9/26/14 7/27/16 119SS+5 d 121FF+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls

22,080 hrs

273 121 1.3.2.9 String Assembly $0 $0 $168,000 800 d 10/24/14 1/5/18 116SS+20 d,120FF+20 d 122SS+5 d Cat 1: Clerical/Tech/Operator[75%] 4,800 hrs
274 122 1.3.2.10 Cryomodule Assembly $0 $0 $1,427,200 800 d 10/31/14 1/12/18 121SS+5 d 123SS+15 d Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[200%]
32,000 hrs

275 123 1.3.2.11 Cryomodule Test $0 $0 $1,497,600 800 d 11/21/14 2/5/18 122SS+15 d 134SS+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls

38,400 hrs

276 124 1.3.2.12 Power Couplers $8,160,000 $8,160,000 $8,160,000 1 d 8/1/13 8/1/13 9 0 hrs
277 125 1.3.2.13 Blade Tuner $10,200,000 $10,200,000 $10,200,000 1 d 8/1/13 8/1/13 9 0 hrs
278 126 1.3.2.14 Pipes / Connections / He Vessel $18,700,000 $18,700,000 $18,700,000 1 d 8/1/13 8/1/13 9 0 hrs
279 127 1.3.2.15 HOM Couplers / Instrumentation $2,400,000 $2,400,000 $2,400,000 1 d 8/1/13 8/1/13 9 0 hrs
280 128 1.3.2.16 String Bellows / Pipes $2,240,000 $2,240,000 $2,240,000 1 d 8/1/13 8/1/13 9 0 hrs
311 129 1.3.2.17 Magnets $1,600,000 $1,600,000 $1,600,000 1 d 8/1/13 8/1/13 9 0 hrs
281 130 1.3.2.18 HGRP Weldment / Cryomodule Pipes / Shields $5,400,000 $5,400,000 $5,400,000 1 d 8/1/13 8/1/13 9 0 hrs
282 131 1.3.2.19 Vacuum Vessel $4,000,000 $4,000,000 $4,000,000 1 d 8/1/13 8/1/13 9 0 hrs
308 132 1.3.2.20 Design (ILC) $0 $0 $0 1 d 7/2/12 7/2/12 7 0 hrs
309 133 1.3.2.21 Assembly Oversight $0 $0 $1,272,640 820 d 9/19/14 12/27/17 115SS Cat 4: Sci/Engr Mgr/IT Mgr,Cat 3: Assoc Sci/Eng/Comp

Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead Tech
19,680 hrs

310 134 1.3.2.22 Installation $0 $0 $1,101,600 300 d 1/26/16 4/3/17 111,123SS+20 d,381 435 Cat 2: Mach/Draft/Lead Tech[800%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls

21,600 hrs

200 135 1.3.3 Debuncher Beta = 1.0 (copper) Cavity $1,174,070 $1,174,070 $1,759,430 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[186%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[282%],Cat 4: Sci/Engr

10,800 hrs

201 136 1.3.4 1.3 GHz RF and Distribution $0 $66,907,204 $74,981,784 1272 d 7/2/12 7/26/17 172,940 hrs Reid
214 137 1.3.4.1 Klystrons $16,387,500 $16,387,500 $16,387,500 250 d 8/1/13 7/30/14 9 143SS+90 d,151SS 0 hrs Reid
202 138 1.3.4.2 HV Modulator $14,110,500 $14,110,500 $16,417,300 1000 d 8/1/13 7/26/17 9 Cat 1: Clerical/Tech/Operator[335%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[290%]
50,000 hrs Reid

415 139 1.3.4.3 Solid State Driver Amp $920,000 $920,000 $937,500 500 d 8/1/13 7/29/15 9 Cat 1: Clerical/Tech/Operator[13%] 500 hrs Reid
215 140 1.3.4.4 Controls / Monitoring / Cabling / Misc $2,787,600 $2,787,600 $3,653,200 1000 d 8/1/13 7/26/17 9 Cat 1: Clerical/Tech/Operator[168%],Cat 2:

Mach/Draft/Lead Tech[6%],Cat 3: Assoc Sci/Eng/Comp
20,000 hrs Reid

216 141 1.3.4.5 High Power Station Waveguide $1,357,460 $1,357,460 $1,357,460 1000 d 8/1/13 7/26/17 9 0 hrs Reid
217 142 1.3.4.6 High Power Station Layouts $0 $0 $537,000 250 d 7/2/12 6/28/13 7 Cat 1: Clerical/Tech/Operator[200%],Cat 2:

Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
10,000 hrs Reid

219 143 1.3.4.7 High Power Station Testing $0 $0 $745,000 250 d 12/10/13 12/8/14 137SS+90 d 144SS+60 d Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[250%],Cat 4: Sci/Engr

15,000 hrs Reid

218 144 1.3.4.8 High Power Station Installation $0 $0 $1,630,000 250 d 9/25/15 9/22/16 143SS+60 d,381 435 Cat 1: Clerical/Tech/Operator[1,000%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[500%],Cat 4: Sci/Engr

34,000 hrs Reid

416 145 1.3.4.9 Waveguide Distribution M&S $14,465,344 $14,465,344 $14,465,344 250 d 8/1/13 7/30/14 9 147 0 hrs Reid
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363 146 1.3.4.10 Waveguide Layout Design $0 $0 $173,500 250 d 7/2/12 6/28/13 7 Cat 1: Clerical/Tech/Operator[50%],Cat 2: Mach/Draft/Lead
Tech[50%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

3,500 hrs Reid

221 147 1.3.4.11 Waveguide Distribution Assembly $0 $0 $1,525,000 500 d 7/31/14 7/27/16 145 148SS+40 d Cat 1: Clerical/Tech/Operator[600%],Cat 2:
Mach/Draft/Lead Tech[25%],Cat 3: Assoc Sci/Eng/Comp

34,000 hrs Reid

222 148 1.3.4.12 Waveguide Distribution Tests $0 $0 $206,500 500 d 9/26/14 9/22/16 7,147SS+40 d Cat 1: Clerical/Tech/Operator[75%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[25%],Cat 4: Sci/Engr Mgr/IT

4,500 hrs Reid

223 149 1.3.4.13 HP Vector Modulators and PS $7,756,800 $7,756,800 $7,824,480 750 d 8/1/13 7/27/16 9 Cat 1: Clerical/Tech/Operator[12%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[12%]

1,440 hrs Reid

362 150 1.3.4.14 1.3 GHz Test Equip/Diagnostic Tools $2,122,000 $2,122,000 $2,122,000 1 d 8/1/13 8/1/13 9 0 hrs Reid
499 151 1.3.4.15 Spare 1.3 GHz RF $7,000,000 $7,000,000 $7,000,000 1 d 8/1/13 8/1/13 137SS 0 hrs
197 152 1.3.5 1.3GHz LLRF and Global LLRF Systems $0 $3,013,790 $4,767,490 1000 d 4/2/13 3/27/17 33,100 hrs Chase
317 153 1.3.5.1 Beta = 0.81 LLRF Stations $360,000 $360,000 $360,000 125 d 4/1/14 9/25/14 163SS-125 d 162SS-250 d 0 hrs Chase
318 154 1.3.5.2 Beta = 1 LLRF Stations $1,710,000 $1,710,000 $1,710,000 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
319 155 1.3.5.3 Cable Plant $305,510 $305,510 $305,510 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
320 156 1.3.5.4 Master Oscillator $75,000 $75,000 $75,000 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
315 157 1.3.5.5 Local Oscillator and Distribution $63,200 $63,200 $63,200 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
316 158 1.3.5.6 Synchronization to MI $80,000 $80,000 $80,000 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
314 159 1.3.5.7 Phase Reference Line $215,080 $215,080 $215,080 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
321 160 1.3.5.8 Global Energy Controller $50,000 $50,000 $50,000 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
313 161 1.3.5.9 Machine Protection $155,000 $155,000 $155,000 125 d 4/1/14 9/25/14 163SS-125 d 0 hrs Chase
401 162 1.3.5.10 1.3 GHz LLRF Final Design $0 $0 $354,500 250 d 4/2/13 3/31/14 153SS-250 d Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%],Cat 1:

Clerical/Tech/Operator[85%]
6,700 hrs Chase

402 163 1.3.5.11 1.3 GHz LLRF Fab/Assy/Test $0 $0 $445,200 250 d 9/26/14 9/24/15 164SS-250 d 153SS-125
d,154SS-125

Cat 1: Clerical/Tech/Operator[105%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[315%]

8,400 hrs Chase

403 164 1.3.5.12 1.3 GHz LLRF Installation & Checkout $0 $0 $954,000 375 d 9/25/15 3/27/17 381 163SS-250 d,435 Cat 1: Clerical/Tech/Operator[150%],Cat 3: Assoc Sci/Eng/C 18,000 hrs Chase
501 165 1.3.6 HE Linac RD&D Plan $0 $5,375,000 $9,293,386 1004 d 10/1/08 9/28/12 65,046 hrs
451 166 1.3.6.1 FY09 RD&D Plan $125,000 $125,000 $624,346 251 d 10/1/08 9/30/09 167 Cat 2: Mach/Draft/Lead Tech[30%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[180%],Cat 4: Sci/Engr
7,228 hrs

454 167 1.3.6.2 FY10 RD&D Plan $650,000 $650,000 $1,717,904 252 d 10/1/09 9/30/10 166 168 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead
Tech[150%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

17,338 hrs

453 168 1.3.6.3 FY11 RD&D Plan $3,250,000 $3,250,000 $4,438,736 251 d 10/1/10 9/30/11 167 169 Cat 1: Clerical/Tech/Operator[150%],Cat 2:
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp

20,080 hrs

452 169 1.3.6.4 FY12 RD&D Plan $1,350,000 $1,350,000 $2,512,400 250 d 10/3/11 9/28/12 168 Cat 1: Clerical/Tech/Operator[230%],Cat 2:
Mach/Draft/Lead Tech[280%],Cat 3: Assoc Sci/Eng/Comp

20,400 hrs

32 170 1.4 MI/RR $0 $49,608,550 $61,680,357 1967 d 10/1/08 8/2/16 209,281 hrs Kourbanis
25 171 1.4.1 High Level RF Systems MI $0 $31,866,750 $31,866,750 125 d 8/1/13 2/3/14 0 hrs Kourbanis
26 172 1.4.1.1 Fundamental RF System $24,384,750 $24,384,750 $24,384,750 125 d 8/1/13 2/3/14 9 177 0 hrs Kourbanis
27 173 1.4.1.2 Second Harmonic RF System $7,482,000 $7,482,000 $7,482,000 125 d 8/1/13 2/3/14 9 177 0 hrs Kourbanis
28 174 1.4.2 High Level RF System RR $0 $7,521,000 $7,521,000 125 d 8/1/13 2/3/14 0 hrs Kourbanis
29 175 1.4.2.1 Fundamental RF System $5,014,000 $5,014,000 $5,014,000 125 d 8/1/13 2/3/14 9 177 0 hrs Kourbanis
30 176 1.4.2.2 Second Harmonic RF System $2,507,000 $2,507,000 $2,507,000 125 d 8/1/13 2/3/14 9 177 0 hrs Kourbanis
31 177 1.4.3 Installation Costs $3,500,000 $3,500,000 $3,500,000 250 d 10/10/14 10/8/15 172,173,175,176,379 178SS 0 hrs Kourbanis
407 178 1.4.4 MI Beam Pipe Coating $200,000 $200,000 $907,296 124 d 10/1/15 3/31/16 177SS Cat 1: Clerical/Tech/Operator[1,700%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[200%]
18,848 hrs Kourbanis

41 179 1.4.5 MI/RR RF Labor $0 $0 $2,781,695 754 d 8/1/13 8/2/16 50,449 hrs Kourbanis
186 180 1.4.5.1 MI/RR RF Labor - Year 1 $0 $0 $865,161 253 d 8/1/13 8/4/14 9 181 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[494%],Cat 4:

Sci/Engr Mgr/IT Mgr[10%],Cat 2: Mach/Draft/Lead
15,362 hrs Kourbanis

185 181 1.4.5.2 MI/RR RF Labor - Year 2 $0 $0 $910,414 251 d 8/5/14 8/4/15 180 182 Cat 2: Mach/Draft/Lead Tech[486%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[322%],Cat 4: Sci/Engr

16,707 hrs Kourbanis

184 182 1.4.5.3 MI/RR RF Labor - Year 3 $0 $0 $1,006,120 250 d 8/5/15 8/2/16 181 Cat 2: Mach/Draft/Lead Tech[461%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[449%],Cat 4: Sci/Engr

18,380 hrs Kourbanis

42 183 1.4.6 Gamma-t Jump $0 $439,100 $561,960 253 d 8/1/13 8/4/14 2,342 hrs Kourbanis
43 184 1.4.6.1 Magnets $54,100 $54,100 $157,340 253 d 8/1/13 8/4/14 9 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[23%],Cat 2:

Mach/Draft/Lead Tech[75%]
1,982 hrs Kourbanis

44 185 1.4.6.2 Power Supplies $315,000 $315,000 $334,620 253 d 8/1/13 8/4/14 9 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[9%],Cat 2:
Mach/Draft/Lead Tech[9%]

360 hrs Kourbanis

45 186 1.4.6.3 Beam Pipe $70,000 $70,000 $70,000 253 d 8/1/13 8/4/14 9 0 hrs Kourbanis
332 187 1.4.7 Recycler Modifications $0 $1,415,700 $2,148,073 668 d 8/1/13 3/31/16 17,141 hrs Derwent
336 188 1.4.7.1 Magnets and Power Supplies $0 $280,000 $387,469 668 d 8/1/13 3/31/16 2,412 hrs Derwent
342 189 1.4.7.1.1 Magnets and Power Supplies - Stands, Magnet Fab,

PS Fab
$130,000 $130,000 $232,519 123 d 8/1/13 1/30/14 9 Cat 1: Clerical/Tech/Operator[125%],Cat 2:

Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
2,313 hrs Derwent

343 190 1.4.7.1.2 Magnets and Power Supplies - Cabling $150,000 $150,000 $154,950 124 d 10/1/15 3/31/16 9 Cat 2: Mach/Draft/Lead Tech[10%] 99 hrs Derwent
334 191 1.4.7.2 Installation $0 $67,200 $171,469 503 d 4/1/14 3/31/16 2,264 hrs Derwent
344 192 1.4.7.2.1 Installation - Planning $0 $0 $55,808 128 d 4/1/14 9/30/14 9 193 Cat 2: Mach/Draft/Lead Tech[50%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[50%]
1,024 hrs Derwent

345 193 1.4.7.2.2 Installation - Magnets, Instrum, Vacuum, Cables $67,200 $67,200 $115,661 124 d 10/1/15 3/31/16 9,192 435 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead
Tech[10%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

1,240 hrs Derwent
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337 194 1.4.7.3 Instrumentation $0 $247,500 $267,284 503 d 4/1/14 3/31/16 496 hrs Derwent
346 195 1.4.7.3.1 Instrumentation - Hardware $247,500 $247,500 $250,509 128 d 4/1/14 9/30/14 9 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[5%] 51 hrs Derwent
348 196 1.4.7.3.2 Instrumentation - Test $0 $0 $6,895 123 d 10/1/14 3/31/15 7 Cat 1: Clerical/Tech/Operator[20%] 197 hrs Derwent
347 197 1.4.7.3.3 Instrumentation - Installation $0 $0 $9,880 124 d 10/1/15 3/31/16 7 435 Cat 1: Clerical/Tech/Operator[20%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[5%]
248 hrs Derwent

333 198 1.4.7.4 Recycler Beam Pipe Coating $800,000 $800,000 $1,250,368 124 d 10/1/15 3/31/16 9 Cat 1: Clerical/Tech/Operator[700%],Cat 2:
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp

10,912 hrs Derwent

349 199 1.4.7.5 Fast Extraction Kicker $0 $21,000 $71,483 503 d 4/1/14 3/31/16 1,057 hrs Derwent
350 200 1.4.7.5.1 Kicker Magnets $0 $16,000 $44,449 503 d 4/1/14 3/31/16 603 hrs Derwent
351 201 1.4.7.5.1.1 Installation Planning $0 $0 $15,104 128 d 4/1/14 9/30/14 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[25%] 256 hrs Derwent
352 202 1.4.7.5.1.2 Installation $10,000 $10,000 $19,880 124 d 10/1/15 3/31/16 9 435 Cat 1: Clerical/Tech/Operator[20%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[5%]
248 hrs Derwent

353 203 1.4.7.5.1.3 Vacuum $6,000 $6,000 $9,465 124 d 10/1/15 3/31/16 9 Cat 1: Clerical/Tech/Operator[10%] 99 hrs Derwent
354 204 1.4.7.5.2 Power Supplies & Controls $0 $5,000 $27,034 503 d 4/1/14 3/31/16 454 hrs Derwent
355 205 1.4.7.5.2.1 Planning $0 $0 $15,104 128 d 4/1/14 9/30/14 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[25%] 256 hrs Derwent
356 206 1.4.7.5.2.2 Installation $5,000 $5,000 $11,930 124 d 10/1/15 3/31/16 9 435 Cat 1: Clerical/Tech/Operator[20%] 198 hrs Derwent
502 207 1.4.8 MI/RR RD&D Plan $0 $4,666,000 $12,393,583 1004 d 10/1/08 9/28/12 120,501 hrs
455 208 1.4.8.1 FY09 RD&D Plan $446,000 $446,000 $1,922,503 251 d 10/1/08 9/30/09 209 Cat 1: Clerical/Tech/Operator[50%],Cat 2: Mach/Draft/Lead

Tech[80%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
20,281 hrs

456 209 1.4.8.2 FY10 RD&D Plan $2,200,000 $2,200,000 $4,342,700 252 d 10/1/09 9/30/10 208 210 Cat 1: Clerical/Tech/Operator[260%],Cat 2:
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp

33,064 hrs

457 210 1.4.8.3 FY11 RD&D Plan $1,420,000 $1,420,000 $3,677,580 251 d 10/1/10 9/30/11 209 211 Cat 1: Clerical/Tech/Operator[830%],Cat 2:
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj

39,156 hrs

458 211 1.4.8.4 FY12 RD&D Plan $600,000 $600,000 $2,450,800 250 d 10/3/11 9/28/12 210 Cat 1: Clerical/Tech/Operator[350%],Cat 2:
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj

28,000 hrs

10 212 1.5 PX Instrumentation $0 $7,354,706 $22,999,772 1941 d 10/1/08 6/24/16 274,210 hrs Wendt
11 213 1.5.1 Injection thru 325 Mhz $0 $2,211,108 $2,211,108 180 d 8/1/13 4/21/14 0 hrs Wendt
12 214 1.5.1.1 LEBT $54,378 $54,378 $54,378 180 d 8/1/13 4/21/14 9 0 hrs Wendt
13 215 1.5.1.2 MEBT $290,060 $290,060 $290,060 180 d 8/1/13 4/21/14 9 221SS 0 hrs Wendt
14 216 1.5.1.3 RT $208,229 $208,229 $208,229 180 d 8/1/13 4/21/14 9 0 hrs Wendt
15 217 1.5.1.4 SSR1 $212,100 $212,100 $212,100 180 d 8/1/13 4/21/14 9 0 hrs Wendt
16 218 1.5.1.5 SSR2 $264,524 $264,524 $264,524 180 d 8/1/13 4/21/14 9 0 hrs Wendt
17 219 1.5.1.6 TSR1-7 $613,424 $613,424 $613,424 180 d 8/1/13 4/21/14 9 0 hrs Wendt
18 220 1.5.1.7 Checkout Diagnostics $208,393 $208,393 $208,393 180 d 8/1/13 4/21/14 9 0 hrs Wendt
496 221 1.5.1.8 Spares $360,000 $360,000 $360,000 1 d 8/1/13 8/1/13 215SS 0 hrs
19 222 1.5.2 1.3 Ghz thru MI $0 $4,273,598 $4,273,598 180 d 8/1/13 4/21/14 0 hrs Wendt
20 223 1.5.2.1 S-ILC $202,652 $202,652 $202,652 180 d 8/1/13 4/21/14 9 229SS 0 hrs Wendt
21 224 1.5.2.2 ILC-1 $401,301 $401,301 $401,301 180 d 8/1/13 4/21/14 9 0 hrs Wendt
22 225 1.5.2.3 ILC-2 $562,932 $562,932 $562,932 180 d 8/1/13 4/21/14 9 0 hrs Wendt
23 226 1.5.2.4 Transport Line $1,876,080 $1,876,080 $1,876,080 180 d 8/1/13 4/21/14 9 0 hrs Wendt
434 227 1.5.2.5 Recycler (Inj) $290,633 $290,633 $290,633 180 d 8/1/13 4/21/14 9 0 hrs Wendt
24 228 1.5.2.6 Main Injector $240,000 $240,000 $240,000 180 d 8/1/13 4/21/14 9 0 hrs Wendt
497 229 1.5.2.7 Spares $700,000 $700,000 $700,000 1 d 8/1/13 8/1/13 223SS 0 hrs
46 230 1.5.3 PX Instrumentation Labor $0 $0 $12,872,000 1000 d 7/2/12 6/24/16 7 Cat 1: Clerical/Tech/Operator[550%],Cat 2:

Mach/Draft/Lead Tech[600%],Cat 3: Assoc Sci/Eng/Comp
224,000 hrs Wendt

503 231 1.5.4 PX Instrumentation RD&D Plan $0 $870,000 $3,643,066 1004 d 10/1/08 9/28/12 50,210 hrs
459 232 1.5.4.1 FY09 RD&D Plan $235,000 $235,000 $854,258 251 d 10/1/08 9/30/09 233 Cat 1: Clerical/Tech/Operator[80%],Cat 2: Mach/Draft/Lead

Tech[160%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
10,843 hrs

460 233 1.5.4.2 FY10 RD&D Plan $230,000 $230,000 $1,019,655 252 d 10/1/09 9/30/10 232 234 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead
Tech[230%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

14,112 hrs

461 234 1.5.4.3 FY11 RD&D Plan $215,000 $215,000 $960,353 251 d 10/1/10 9/30/11 233 235 Cat 1: Clerical/Tech/Operator[110%],Cat 2:
Mach/Draft/Lead Tech[250%],Cat 3: Assoc Sci/Eng/Comp

13,855 hrs

462 235 1.5.4.4 FY12 RD&D Plan $190,000 $190,000 $808,800 250 d 10/3/11 9/28/12 234 Cat 1: Clerical/Tech/Operator[80%],Cat 2: Mach/Draft/Lead
Tech[230%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

11,400 hrs

1 236 1.6 Controls $0 $5,607,820 $26,426,678 2244 d 10/1/08 9/8/17 380,598 hrs Patrick
47 237 1.6.1 Controls Labor $0 $0 $17,035,630 2057 d 7/1/09 9/8/17 301,752 hrs Patrick
2 238 1.6.1.1 Management $0 $0 $854,080 1256 d 7/2/12 7/3/17 7 Cat 4: Sci/Engr Mgr/IT Mgr 10,048 hrs Patrick
3 239 1.6.1.2 System Requirements & Design (in RD&D plan) $0 $0 $0 0 d 7/1/09 7/1/09 3 241,247,253,259,265 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 4:

Sci/Engr Mgr/IT Mgr[0%]
0 hrs Patrick

158 240 1.6.1.3 Hardware $0 $0 $5,790,622 2057 d 7/1/09 9/8/17 110,980 hrs Patrick
4 241 1.6.1.3.1 Hardware - Year 1 (in RD&D plan) $0 $0 $0 0 d 7/1/09 7/1/09 239 7 Cat 1: Clerical/Tech/Operator[0%],Cat 2: Mach/Draft/Lead

Tech[0%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%]
0 hrs Patrick

159 242 1.6.1.3.2 Hardware - Year 2 $0 $0 $1,066,648 253 d 7/2/12 7/3/13 7 243 Cat 1: Clerical/Tech/Operator[150%],Cat 2:
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp

20,240 hrs Patrick

162 243 1.6.1.3.3 Hardware - Year 3 $0 $0 $1,464,334 251 d 7/5/13 7/3/14 242 244 Cat 1: Clerical/Tech/Operator[225%],Cat 2:
Mach/Draft/Lead Tech[475%],Cat 3: Assoc Sci/Eng/Comp

28,112 hrs Patrick
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161 244 1.6.1.3.4 Hardware - Year 4 $0 $0 $1,593,000 500 d 7/7/14 6/30/16 243 245 Cat 1: Clerical/Tech/Operator[125%],Cat 2:
Mach/Draft/Lead Tech[313%],Cat 3: Assoc Sci/Eng/Comp

30,500 hrs Patrick

160 245 1.6.1.3.5 Hardware - Year 5 $0 $0 $1,666,640 251 d 9/9/16 9/8/17 244,378 Cat 1: Clerical/Tech/Operator[250%],Cat 2:
Mach/Draft/Lead Tech[600%],Cat 3: Assoc Sci/Eng/Comp

32,128 hrs Patrick

5 246 1.6.1.4 General Computing Infrastructure $0 $0 $2,750,192 2057 d 7/1/09 9/8/17 51,220 hrs Patrick
164 247 1.6.1.4.1 General Computing Infrastructure - Year 1(in RD&D

plan)
$0 $0 $0 0 d 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 4:

Sci/Engr Mgr/IT Mgr[0%]
0 hrs Patrick

165 248 1.6.1.4.2 General Computing Infrastructure - Year 2 $0 $0 $530,288 253 d 7/2/12 7/3/13 7 249 Cat 1: Clerical/Tech/Operator[50%],Cat 2: Mach/Draft/Lead
Tech[50%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

9,108 hrs Patrick

166 249 1.6.1.4.3 General Computing Infrastructure - Year 3 $0 $0 $740,952 251 d 7/5/13 7/3/14 248 250 Cat 1: Clerical/Tech/Operator[200%],Cat 2:
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj

14,056 hrs Patrick

167 250 1.6.1.4.4 General Computing Infrastructure - Year 4 $0 $0 $738,000 500 d 7/7/14 6/30/16 249 251 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead
Tech[50%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

14,000 hrs Patrick

168 251 1.6.1.4.5 General Computing Infrastructure - Year 5 $0 $0 $740,952 251 d 9/9/16 9/8/17 250,378 Cat 1: Clerical/Tech/Operator[200%],Cat 2:
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj

14,056 hrs Patrick

6 252 1.6.1.5 Front-end Software $0 $0 $2,902,564 2057 d 7/1/09 9/8/17 49,196 hrs Patrick
169 253 1.6.1.5.1 Front-end Software - Year 1 (in RD&D plan) $0 $0 $0 0 d 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%] 0 hrs Patrick
170 254 1.6.1.5.2 Front-end Software - Year 2 $0 $0 $417,956 253 d 7/2/12 7/3/13 7 255 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%] 7,084 hrs Patrick
171 255 1.6.1.5.3 Front-end Software - Year 3 $0 $0 $829,304 251 d 7/5/13 7/3/14 254 256 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%] 14,056 hrs Patrick
172 256 1.6.1.5.4 Front-end Software - Year 4 $0 $0 $826,000 500 d 7/7/14 6/30/16 255 257 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%] 14,000 hrs Patrick
173 257 1.6.1.5.5 Front-end Software - Year 5 $0 $0 $829,304 251 d 9/9/16 9/8/17 256,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%] 14,056 hrs Patrick
7 258 1.6.1.6 Central Services $0 $0 $2,131,788 2057 d 7/1/09 9/8/17 36,132 hrs Patrick
174 259 1.6.1.6.1 Central Services - Year 1 (in RD&D plan) $0 $0 $0 0 d 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%] 0 hrs Patrick
175 260 1.6.1.6.2 Central Services - Year 2 $0 $0 $298,540 253 d 7/2/12 7/3/13 7 261 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%] 5,060 hrs Patrick
176 261 1.6.1.6.3 Central Services - Year 3 $0 $0 $296,180 251 d 7/5/13 7/3/14 260 262 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%] 5,020 hrs Patrick
177 262 1.6.1.6.4 Central Services - Year 4 $0 $0 $767,000 500 d 7/7/14 6/30/16 261 263 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[325%] 13,000 hrs Patrick
178 263 1.6.1.6.5 Central Services - Year 5 $0 $0 $770,068 251 d 9/9/16 9/8/17 262,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[650%] 13,052 hrs Patrick
8 264 1.6.1.7 Applications $0 $0 $2,606,384 2057 d 7/1/09 9/8/17 44,176 hrs Patrick
183 265 1.6.1.7.1 Applications - Year 1 (in RD&D plan) $0 $0 $0 0 d 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%] 0 hrs Patrick
182 266 1.6.1.7.2 Applications - Year 2 $0 $0 $417,956 253 d 7/2/12 7/3/13 7 267 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%] 7,084 hrs Patrick
181 267 1.6.1.7.3 Applications - Year 3 $0 $0 $533,124 251 d 7/5/13 7/3/14 266 268 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[450%] 9,036 hrs Patrick
180 268 1.6.1.7.4 Applications - Year 4 $0 $0 $826,000 500 d 7/7/14 6/30/16 267 269 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%] 14,000 hrs Patrick
179 269 1.6.1.7.5 Applications - Year 5 $0 $0 $829,304 251 d 9/9/16 9/8/17 268,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%] 14,056 hrs Patrick
365 270 1.6.2 General Controls M&S $0 $1,396,603 $1,396,603 250 d 8/1/13 7/30/14 0 hrs Patrick
366 271 1.6.2.1 Control System $1,170,603 $1,170,603 $1,170,603 250 d 8/1/13 7/30/14 9 0 hrs Patrick
367 272 1.6.2.2 Infrastructure $14,000 $14,000 $14,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
368 273 1.6.2.3 Timing System $92,000 $92,000 $92,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
369 274 1.6.2.4 Machine Protection System $20,000 $20,000 $20,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
370 275 1.6.2.5 Vacuum Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
371 276 1.6.2.6 Motion Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
372 277 1.6.2.7 Water System Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
373 278 1.6.2.8 General Purpose DAQ $100,000 $100,000 $100,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
48 279 1.6.3 Linac Controls M&S $0 $2,593,415 $2,593,415 1030 d 8/1/13 9/7/17 0 hrs Patrick
49 280 1.6.3.1 Control System $166,495 $166,495 $166,495 250 d 8/1/13 7/30/14 9 0 hrs Patrick
50 281 1.6.3.2 Infrastructure $836,100 $836,100 $836,100 250 d 9/9/16 9/7/17 378 0 hrs Patrick
51 282 1.6.3.3 Timing System $7,000 $7,000 $7,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
52 283 1.6.3.4 Machine Protection System $154,000 $154,000 $154,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
53 284 1.6.3.5 Vacuum Controls $426,000 $426,000 $426,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
55 285 1.6.3.6 Motion Controls $863,000 $863,000 $863,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
54 286 1.6.3.7 Water System Controls $19,020 $19,020 $19,020 250 d 8/1/13 7/30/14 9 0 hrs Patrick
56 287 1.6.3.8 General Purpose DAQ $121,800 $121,800 $121,800 250 d 8/1/13 7/30/14 9 0 hrs Patrick
57 288 1.6.4 Transfer Line Controls M&S $0 $519,202 $519,202 1030 d 8/1/13 9/7/17 0 hrs Patrick
58 289 1.6.4.1 Control System $229,402 $229,402 $229,402 250 d 8/1/13 7/30/14 9 0 hrs Patrick
59 290 1.6.4.2 Infrastructure $123,200 $123,200 $123,200 250 d 9/9/16 9/7/17 378 0 hrs Patrick
60 291 1.6.4.3 Timing System $2,000 $2,000 $2,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
61 292 1.6.4.4 Machine Protection System $17,000 $17,000 $17,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
62 293 1.6.4.5 Vacuum Controls $50,000 $50,000 $50,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
63 294 1.6.4.6 Motion Controls $30,000 $30,000 $30,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
64 295 1.6.4.7 Water System Controls $8,000 $8,000 $8,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
65 296 1.6.4.8 General Purpose DAQ $59,600 $59,600 $59,600 250 d 8/1/13 7/30/14 9 0 hrs Patrick
66 297 1.6.5 Recycler Controls M&S $0 $73,200 $73,200 250 d 8/1/13 7/30/14 0 hrs Patrick
67 298 1.6.5.1 Control System $24,000 $24,000 $24,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
68 299 1.6.5.2 Infrastructure $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
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69 300 1.6.5.3 Timing System $6,000 $6,000 $6,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
70 301 1.6.5.4 Machine Protection System $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
71 302 1.6.5.5 Vacuum Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
72 303 1.6.5.6 Motion Controls $6,000 $6,000 $6,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
73 304 1.6.5.7 Water System Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
74 305 1.6.5.8 General Purpose DAQ $37,200 $37,200 $37,200 250 d 8/1/13 7/30/14 9 0 hrs Patrick
75 306 1.6.6 MI Controls M&S $0 $67,200 $67,200 250 d 8/1/13 7/30/14 0 hrs Patrick
76 307 1.6.6.1 Control System $24,000 $24,000 $24,000 250 d 8/1/13 7/30/14 9 315SS 0 hrs Patrick
77 308 1.6.6.2 Infrastructure $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
78 309 1.6.6.3 Timing System $6,000 $6,000 $6,000 250 d 8/1/13 7/30/14 9 0 hrs Patrick
79 310 1.6.6.4 Machine Protection System $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
80 311 1.6.6.5 Vacuum Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
81 312 1.6.6.6 Motion Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
82 313 1.6.6.7 Water System Controls $0 $0 $0 250 d 8/1/13 7/30/14 9 0 hrs Patrick
83 314 1.6.6.8 General Purpose DAQ $37,200 $37,200 $37,200 250 d 8/1/13 7/30/14 9 0 hrs Patrick
498 315 1.6.7 Controls Spares $697,200 $697,200 $697,200 1 d 8/1/13 8/1/13 307SS 0 hrs
504 316 1.6.8 Controls RD&D Plan $0 $261,000 $4,044,228 1004 d 10/1/08 9/28/12 78,846 hrs
466 317 1.6.8.1 FY09 RD&D Plan $6,000 $6,000 $80,888 251 d 10/1/08 9/30/09 318 Cat 4: Sci/Engr Mgr/IT Mgr[30%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[20%]
1,004 hrs

465 318 1.6.8.2 FY10 RD&D Plan $40,000 $40,000 $783,277 252 d 10/1/09 9/30/10 317 319 Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[330%],Cat 4: Sci/Engr

15,523 hrs

464 319 1.6.8.3 FY11 RD&D Plan $140,000 $140,000 $1,560,663 251 d 10/1/10 9/30/11 318 320 Cat 1: Clerical/Tech/Operator[780%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[650%],Cat 4: Sci/Engr

29,919 hrs

463 320 1.6.8.4 FY12 RD&D Plan $75,000 $75,000 $1,619,400 250 d 10/3/11 9/28/12 319 Cat 1: Clerical/Tech/Operator[830%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[730%],Cat 4: Sci/Engr

32,400 hrs

116 321 1.7 Cryogenics $0 $40,962,000 $47,641,600 2214 d 10/1/08 7/27/17 134,879 hrs Klebaner
225 322 1.7.1 PX Cryogenics Plant $0 $23,305,000 $24,792,440 2026 d 7/1/09 7/26/17 29,600 hrs Klebaner
227 323 1.7.1.1 Warm Compressors $4,412,000 $4,412,000 $4,412,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
228 324 1.7.1.2 Cold Box $10,785,000 $10,785,000 $10,785,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
229 325 1.7.1.3 Valve Box $525,000 $525,000 $525,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
226 326 1.7.1.4 Cold Compressors $2,000,000 $2,000,000 $2,000,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
230 327 1.7.1.5 LN2 Exchanger / Transfer Lines $370,000 $370,000 $370,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
231 328 1.7.1.6 Control System $1,204,000 $1,204,000 $1,204,000 420 d 8/1/13 4/6/15 9 329 0 hrs Klebaner
232 329 1.7.1.7 Installation and Checkout $3,493,000 $3,493,000 $3,493,000 580 d 4/7/15 7/26/17 323,324,325,326,327,328,376 334FF 0 hrs Klebaner
233 330 1.7.1.8 Spare Parts $516,000 $516,000 $516,000 420 d 8/1/13 4/6/15 9 0 hrs Klebaner
244 331 1.7.1.9 Cryo Plant Labor $0 $0 $1,487,440 2026 d 7/1/09 7/26/17 29,600 hrs Klebaner
491 332 1.7.1.9.1 Reqmts & Specs/Risk Assmt/Reqmts Rev $0 $0 $378,800 397 d 7/1/09 2/1/11 3 Cat 2: Mach/Draft/Lead Tech[45%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[164%]
6,640 hrs Klebaner

386 333 1.7.1.9.2 Syst Des/Des Rev $0 $0 $265,160 272 d 7/2/12 7/31/13 7 Cat 2: Mach/Draft/Lead Tech[68%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[149%]

4,720 hrs Klebaner

387 334 1.7.1.9.3 Install/Test & Validate/Train & Orc/Syst Integrate $0 $0 $843,480 1000 d 8/1/13 7/26/17 9,329FF 435 Cat 2: Mach/Draft/Lead Tech[17%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[97%],Cat 1:

18,240 hrs Klebaner

235 335 1.7.2 PX Distribution $0 $13,537,000 $16,379,544 2026 d 7/1/09 7/26/17 61,495 hrs Klebaner
236 336 1.7.2.1 Tunnel Feed Box $800,000 $800,000 $800,000 250 d 2/4/14 2/2/15 9FS+125 d 340 0 hrs Klebaner
237 337 1.7.2.2 LE Feed / End Caps $500,000 $500,000 $500,000 250 d 2/4/14 2/2/15 9FS+125 d 340 0 hrs Klebaner
238 338 1.7.2.3 HE Feed / End / Segmentation $7,250,000 $7,250,000 $7,250,000 250 d 2/4/14 2/2/15 9FS+125 d 340 0 hrs Klebaner
239 339 1.7.2.4 Service Transfer Line, Recovery Header, Aux Transfer Line $1,958,000 $1,958,000 $1,958,000 250 d 2/4/14 2/2/15 9FS+125 d 340 0 hrs Klebaner
240 340 1.7.2.5 Installation $2,029,000 $2,029,000 $2,029,000 420 d 9/25/15 5/30/17 336,337,338,339,381 435 0 hrs Klebaner
241 341 1.7.2.6 Control / Instrumentation $1,000,000 $1,000,000 $1,000,000 250 d 2/4/14 2/2/15 9FS+125 d 0 hrs Klebaner
245 342 1.7.2.7 Distribution System Labor $0 $0 $2,842,544 2026 d 7/1/09 7/26/17 61,495 hrs Klebaner
492 343 1.7.2.7.1 Reqmts & Specs/Risk Assmt/Reqmts Rev $0 $0 $301,304 397 d 7/1/09 2/1/11 3 Cat 2: Mach/Draft/Lead Tech[26%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[129%],Cat 1:
5,455 hrs Klebaner

390 344 1.7.2.7.2 Syst Des/Des Rev $0 $0 $799,800 272 d 7/2/12 7/31/13 7 Cat 2: Mach/Draft/Lead Tech[342%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[248%],Cat 1:

15,960 hrs Klebaner

391 345 1.7.2.7.3 Install/Test & Validate/Train & Orc/Syst Integrate $0 $0 $1,741,440 1000 d 8/1/13 7/26/17 9 435 Cat 2: Mach/Draft/Lead Tech[31%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[157%],Cat 1:

40,080 hrs Klebaner

246 346 1.7.3 PX Ancillary Systems $0 $2,495,000 $4,132,840 2026 d 7/1/09 7/26/17 31,720 hrs Klebaner
247 347 1.7.3.1 Inventory Mgmt, Storage, and Purification $1,140,000 $1,140,000 $1,140,000 125 d 2/4/14 7/30/14 9FS+125 d 350 0 hrs Klebaner
248 348 1.7.3.2 Vacuum, Air, Cooling Towers, Warm Piping $625,000 $625,000 $625,000 125 d 2/4/14 7/30/14 9FS+125 d 350 0 hrs Klebaner
249 349 1.7.3.3 Ancillary Controls $200,000 $200,000 $200,000 125 d 2/4/14 7/30/14 9FS+125 d 350 0 hrs Klebaner
250 350 1.7.3.4 Installation $530,000 $530,000 $530,000 700 d 10/10/14 7/26/17 376,347,348,349 435 0 hrs Klebaner
374 351 1.7.3.5 Ancillary Systems Labor $0 $0 $1,637,840 2026 d 7/1/09 7/26/17 31,720 hrs Klebaner
493 352 1.7.3.5.1 Reqmts & Specs/Risk Assmt/Reqmts Rev $0 $0 $381,320 397 d 7/1/09 2/1/11 3 Cat 2: Mach/Draft/Lead Tech[111%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[110%]
7,000 hrs Klebaner
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393 353 1.7.3.5.2 Syst Des/Des Rev $0 $0 $568,640 272 d 7/2/12 7/31/13 7 Cat 2: Mach/Draft/Lead Tech[362%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[136%]

10,840 hrs Klebaner

394 354 1.7.3.5.3 Install/Test & Validate/Train & Orc/Syst Integrate $0 $0 $687,880 1000 d 8/1/13 7/26/17 9 435 Cat 2: Mach/Draft/Lead Tech[6%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[101%],Cat 1:

13,880 hrs Klebaner

254 355 1.7.4 PX Testing Cryo Infrastructure $0 $1,000,000 $1,000,000 1273 d 7/2/12 7/27/17 0 hrs Klebaner
255 356 1.7.4.1 CMTB Cryoplant $0 $0 $0 360 d 8/1/13 1/9/15 9 360 0 hrs Klebaner
256 357 1.7.4.2 Test Stands $600,000 $600,000 $600,000 360 d 8/1/13 1/9/15 9 360 0 hrs Klebaner
257 358 1.7.4.3 Piping, Purification $0 $0 $0 360 d 8/1/13 1/9/15 9 360 0 hrs Klebaner
258 359 1.7.4.4 Controls & Instrumentation $0 $0 $0 360 d 8/1/13 1/9/15 9 360 0 hrs Klebaner
260 360 1.7.4.5 Installation $100,000 $100,000 $100,000 641 d 1/12/15 7/27/17 356,357,358,359 435 0 hrs Klebaner
259 361 1.7.4.6 HTS $300,000 $300,000 $300,000 250 d 8/1/13 7/30/14 9 0 hrs Klebaner
375 362 1.7.4.7 Testing Cryo Infrastructure Labor $0 $0 $0 272 d 7/2/12 8/1/13 0 hrs Klebaner
396 363 1.7.4.7.1 Syst Des/Des Rev $0 $0 $0 0 d 7/2/12 7/2/12 7 364 Cat 2: Mach/Draft/Lead Tech[0%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 1:
0 hrs Klebaner

397 364 1.7.4.7.2 Install/Test & Validate/Train & Orc/Syst Integrate $0 $0 $0 0 d 8/1/13 8/1/13 9,363 435 Cat 2: Mach/Draft/Lead Tech[0%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 1:

0 hrs Klebaner

505 365 1.7.5 Cryogenics RD&D Plan $0 $625,000 $1,336,776 1004 d 10/1/08 9/28/12 12,064 hrs
467 366 1.7.5.1 FY09 RD&D Plan $159,000 $159,000 $277,472 251 d 10/1/08 9/30/09 367 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,008 hrs
468 367 1.7.5.2 FY10 RD&D Plan $370,000 $370,000 $726,832 252 d 10/1/09 9/30/10 366 368 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[300%] 6,048 hrs
469 368 1.7.5.3 FY11 RD&D Plan $96,000 $96,000 $214,472 251 d 10/1/10 9/30/11 367 369 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,008 hrs
470 369 1.7.5.4 FY12 RD&D Plan $0 $0 $118,000 250 d 10/3/11 9/28/12 368 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,000 hrs
380 370 1.8 Utilities & Interlocks $0 $5,663,294 $7,625,914 250 d 8/1/13 7/30/14 43,660 hrs
381 371 1.8.1 LCW $5,163,834 $5,163,834 $6,371,794 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[704%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[462%],Cat 4: Sci/Engr
25,320 hrs

382 372 1.8.2 Vacuum $236,170 $236,170 $778,090 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[526%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[104%],Cat 4: Sci/Engr

13,200 hrs

383 373 1.8.3 Interlocks $263,290 $263,290 $476,030 250 d 8/1/13 7/30/14 9 Cat 1: Clerical/Tech/Operator[207%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[33%],Cat 4: Sci/Engr Mgr/IT

5,140 hrs

117 374 1.9 Conventional Facilities $0 $148,609,000 $195,359,000 2173 d 10/1/08 5/30/17 550,000 hrs Alber
224 375 1.9.1 Construction Management $0 $0 $46,750,000 1231 d 7/2/12 5/26/17 7 Cat 4: Sci/Engr Mgr/IT Mgr[5,585%] 550,000 hrs Alber
379 376 1.9.2 Cryo Service Bldg Occupancy $0 $0 $0 0 d 10/9/14 10/9/14 9FS+300 d 350,329 0 hrs Alber
378 377 1.9.3 Half Linac Beam Line & Gallery Occupancy $0 $0 $0 0 d 11/19/15 11/19/15 9FS+580 d 0 hrs Alber
377 378 1.9.4 Klystron Gallery Occupancy $0 $0 $0 0 d 9/8/16 9/8/16 9FS+780 d 281,290,245,251,257,263 0 hrs Alber
408 379 1.9.5 Break into Main Injector $0 $0 $0 0 d 10/9/14 10/9/14 9FS+300 d 177 0 hrs Alber
430 380 1.9.6 Upstream Linac Beam & Gallery 25% Occupancy $0 $0 $0 0 d 10/23/14 10/23/14 9FS+310 d 38,47,56,16,20,25,30,80, 0 hrs Alber
431 381 1.9.7 Upstream Linac Beam & Gallery 63% Occupancy $0 $0 $0 0 d 9/24/15 9/24/15 9FS+540 d 340,111,144,164,134 0 hrs Alber
432 382 1.9.8 Upstream Linac Beam & Gallery 100% Occupancy $0 $0 $0 0 d 10/20/16 10/20/16 9FS+810 d 0 hrs Alber
376 383 1.9.9 All Occupancy Complete $0 $0 $0 0 d 5/30/17 5/30/17 9FS+960 d 0 hrs Alber
121 384 1.9.10 Site Work $0 $7,640,000 $7,640,000 125 d 10/1/13 4/2/14 0 hrs Alber
122 385 1.9.10.1 Surface Work $3,517,000 $3,517,000 $3,517,000 125 d 10/1/13 4/2/14 387,389,390,391,392,393 0 hrs Alber
123 386 1.9.10.2 Roads $4,123,000 $4,123,000 $4,123,000 125 d 10/1/13 4/2/14 387,389,390,391,392,393 0 hrs Alber
124 387 1.9.11 Utilities $21,247,000 $21,247,000 $21,247,000 125 d 4/3/14 9/29/14 385,386 0 hrs Alber
125 388 1.9.12 Tunnel Enclosures $0 $21,154,000 $21,154,000 501 d 4/3/14 3/31/16 0 hrs Alber
126 389 1.9.12.1 Linac Beam Line Enclosure $7,503,000 $7,503,000 $7,503,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
127 390 1.9.12.2 Linac Beam Absorber $604,000 $604,000 $604,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
138 391 1.9.12.3 Crossing at AP/MR Tunnels $1,750,000 $1,750,000 $1,750,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
128 392 1.9.12.4 Crossing at MI-65 Svc Bldg $1,250,000 $1,250,000 $1,250,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
129 393 1.9.12.5 Beam Transport Line Enclosure $6,353,000 $6,353,000 $6,353,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
139 394 1.9.12.6 Connect to MI Tunnel $211,000 $211,000 $211,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
140 395 1.9.12.7 Injection Beam Abs incl Widening of Encl for 56 ft $885,000 $885,000 $885,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
141 396 1.9.12.8 Access Stairs/Linac (not at bldgs) $450,000 $450,000 $450,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
142 397 1.9.12.9 Access Stairs/Transport Line (not at bldgs) $450,000 $450,000 $450,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
143 398 1.9.12.10 Alcoves $1,000,000 $1,000,000 $1,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
144 399 1.9.12.11 Access Tunnel from Center Svc Bldg $698,000 $698,000 $698,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
146 400 1.9.13 Klystron Gallery $12,338,000 $12,338,000 $12,338,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
147 401 1.9.14 Upstream Svc Bldg $3,358,000 $3,358,000 $3,358,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
148 402 1.9.15 Typical Svc Bldg $5,940,000 $5,940,000 $5,940,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
149 403 1.9.16 Arc Svc Bldg $1,725,000 $1,725,000 $1,725,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
150 404 1.9.17 Cryogenic Svc Bldg $7,575,000 $7,575,000 $7,575,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
151 405 1.9.18 Debuncher Svc Bldg $1,392,000 $1,392,000 $1,392,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
152 406 1.9.19 Center Svc Bldg $3,548,000 $3,548,000 $3,548,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
153 407 1.9.20 Space Offsets $18,000,000 $18,000,000 $18,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
154 408 1.9.21 MI RF Upgrades Infrastructure $12,000,000 $12,000,000 $12,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
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155 409 1.9.22 Cooling Ponds Upgrades $900,000 $900,000 $900,000 125 d 10/1/13 4/2/14 0 hrs Alber
433 410 1.9.23 Infrastructure Upgrades $20,000,000 $20,000,000 $20,000,000 500 d 10/1/13 9/28/15 0 hrs Alber
506 411 1.9.24 Conventional Facilities RD&D Plan $0 $11,792,000 $11,792,000 1004 d 10/1/08 9/28/12 0 hrs
471 412 1.9.24.1 FY09 RD&D Plan $34,000 $34,000 $34,000 251 d 10/1/08 9/30/09 413 0 hrs
472 413 1.9.24.2 FY10 RD&D Plan $2,707,000 $2,707,000 $2,707,000 252 d 10/1/09 9/30/10 412 414 0 hrs
473 414 1.9.24.3 FY11 RD&D Plan $4,478,000 $4,478,000 $4,478,000 251 d 10/1/10 9/30/11 413 415 0 hrs
474 415 1.9.24.4 FY12 RD&D Plan $4,573,000 $4,573,000 $4,573,000 250 d 10/3/11 9/28/12 414 0 hrs
130 416 1.10 8 GeV $0 $16,706,000 $25,497,919 2173 d 10/1/08 5/30/17 157,964 hrs Johnson
131 417 1.10.1 Transfer Line $0 $8,779,000 $12,204,040 1232 d 7/2/12 5/30/17 70,164 hrs Johnson
133 418 1.10.1.1 Component Design/Construction $8,170,000 $8,170,000 $10,931,920 1050 d 7/2/12 9/6/16 7 419 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[370%],Cat 2:

Mach/Draft/Lead Tech[95%],Cat 1:
54,180 hrs Johnson

414 419 1.10.1.2 Installation $609,000 $609,000 $1,272,120 180 d 9/9/16 5/30/17 378,418 435 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[200%],Cat 2:
Mach/Draft/Lead Tech[160%],Cat 1:

15,984 hrs Johnson

134 420 1.10.2 Recycler Injection $0 $5,047,000 $6,881,584 1232 d 7/2/12 5/30/17 36,576 hrs Johnson
136 421 1.10.2.1 Component Design/Construction $5,034,000 $5,034,000 $6,421,680 1050 d 7/2/12 9/6/16 7 422 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[165%],Cat 2:

Mach/Draft/Lead Tech[44%],Cat 1:
27,720 hrs Johnson

405 422 1.10.2.2 Installation $13,000 $13,000 $459,904 180 d 9/9/16 5/30/17 378,421 435 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[365%],Cat 2:
Mach/Draft/Lead Tech[50%],Cat 1:

8,856 hrs Johnson

507 423 1.10.3 8 GeV RD&D Plan $0 $2,880,000 $6,412,295 1004 d 10/1/08 9/28/12 51,224 hrs
475 424 1.10.3.1 FY09 RD&D Plan $735,000 $735,000 $1,897,973 251 d 10/1/08 9/30/09 425 Cat 2: Mach/Draft/Lead Tech[80%],Cat 3: Assoc

Sci/Eng/Comp Prof/Proj Cntrls[280%],Cat 4: Sci/Engr
16,063 hrs

476 425 1.10.3.2 FY10 RD&D Plan $804,000 $804,000 $1,841,242 252 d 10/1/09 9/30/10 424 426 Cat 2: Mach/Draft/Lead Tech[80%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[300%],Cat 4: Sci/Engr

14,717 hrs

477 426 1.10.3.3 FY11 RD&D Plan $748,000 $748,000 $1,468,680 251 d 10/1/10 9/30/11 425 427 Cat 2: Mach/Draft/Lead Tech[80%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[310%],Cat 4: Sci/Engr

11,044 hrs

478 427 1.10.3.4 FY12 RD&D Plan $593,000 $593,000 $1,204,400 250 d 10/3/11 9/28/12 426 Cat 2: Mach/Draft/Lead Tech[60%],Cat 3: Assoc
Sci/Eng/Comp Prof/Proj Cntrls[280%],Cat 4: Sci/Engr

9,400 hrs

483 428 1.11 Integration $0 $810,000 $7,550,314 1004 d 10/1/08 9/28/12 102,045 hrs
508 429 1.11.1 Integration RD&D Plan $0 $810,000 $7,550,314 1004 d 10/1/08 9/28/12 102,045 hrs
479 430 1.11.1.1 FY09 RD&D Plan $55,000 $55,000 $1,268,203 251 d 10/1/08 9/30/09 431 Cat 1: Clerical/Tech/Operator[130%],Cat 2:

Mach/Draft/Lead Tech[90%],Cat 3: Assoc Sci/Eng/Comp
18,272 hrs

480 431 1.11.1.2 FY10 RD&D Plan $85,000 $85,000 $936,375 252 d 10/1/09 9/30/10 430 432 Cat 1: Clerical/Tech/Operator[70%],Cat 2: Mach/Draft/Lead
Tech[60%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

12,701 hrs

481 432 1.11.1.3 FY11 RD&D Plan $175,000 $175,000 $1,424,936 251 d 10/1/10 9/30/11 431 433 Cat 1: Clerical/Tech/Operator[90%],Cat 2: Mach/Draft/Lead
Tech[80%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj

18,272 hrs

482 433 1.11.1.4 FY12 RD&D Plan $495,000 $495,000 $3,920,800 250 d 10/3/11 9/28/12 432 Cat 1: Clerical/Tech/Operator[500%],Cat 2:
Mach/Draft/Lead Tech[90%],Cat 3: Assoc Sci/Eng/Comp

52,800 hrs

428 434 1.12 General $0 $0 $0 60 d 7/28/17 10/20/17 0 hrs
429 435 1.12.1 System Checkout $0 $0 $0 60 d 7/28/17 10/20/17 47,56,79,111,134,144,197,193,20211 0 hrs
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