Summary of June 16 Meeting to Discuss Plans and Schedule Outlook for Commissioning Cryogenics Aspects of the HINS    325 MHz Cavity Test Cave

The cave roof is installed. The sandbags will be put in by Henry on Friday.
By the end of this week, Wade’s group will meet with Tom Nicol to discuss the cavity handling fixture, and they will do a practice installation with the steel cavity model. The real cavity is arranged to be delivered to meson. When the real cavity arrives, a flex hose with a blankoff will be installed using the HTS clean room. This will allow the connection of the cavity vacuum to be made in a clean environment (glovebox) once the cavity is installed in the cryostat. (There will be another flex hose with a blankoff installed inside the cryostat. Both hoses can then be moved outside of the cryostat door into the glovebox, have blankoff removed, connected together, and then pushed back in the cryostat through the cryostat door.)
Yuri Terechkine must have some holes drilled in the bottom of the cryostat before cavity installation (for heatsinking for the magnetic field test). Either Yuri or Brad will take care of this. This was waiting for the fixture to be available for hole marking. The fixture became available at the end of the day today.

After cavity installation the access schedule will be as follows:

1) Yuriy Pischalnkov for tuner adjustment

2) Yuri Terechkine for installation of magnetic field test fixturing

3) Bob Wagner and Aseet Mukherjee for Xray detector installation

Brad will take care of the cavity vacuum system and collect needed parts. This could take about a week if parts still need to be ordered. The installation of the cavity vacuum system can then proceed.

