Summary of Mar 17 Meeting to Discuss Plans and Schedule Outlook for Commissioning Cryogenics Aspects of the HINS    325 MHz Cavity Test Cave

Robyn Madrak
Cryo/Vacuum
HTS is warming up today; Cryo should be finished the week of Mar 22-26; possible first cooldown on Monday, Mar 29.

The Utube installation (during every cooldown) will require a platform or scaffold, once the rented manlift is removed from the cave. Mike Andrews is working on this but needs to know available space once vacuum systems are installed. Asked Alex for a layout.

It was suggested that the design be modified (i.e. 2K operation) so that in the future a partial flexible line will be used, making the Utube connection easier. Bill Soyars will suggest this to Arcadiy.

Welding for the nitrogen shield will be done Friday morning. The cryostat should be thoroughly cleaned after the welding.

Cabling

Dave Peterson communicated the following:
1) A new bundle of cryo instrumentation cables for Rick Bossert went in yesterday.
2) Mark and I pulled back the 6 chipmunk cables so they are out of the way of Linac cave construction.
3) Aseet has ordered his cable for bring the signals from the Xray detectors out of the cave to a test bench along the north wall.
4) Still waiting to hear from Fred Lewis. (Elmie: Fred Lewis will finish this week.)
5) It looks like internal connections in the cryostat are being done.  Not sure for which systems. (Elmie: The cryo connections being made should be for all the interconnections within the cryostat and the connections on the outside of the cryostat to Yuri's tuner stuff.)
Cavity

Delayed about a week due to cleanliness concerns (blind threaded holes). This may not actually be a problem, but the end result is that the cavity will be done in the clean room at MP9 (with antennae installed) Mar 29. After this Y. Pischalnikov will require 3 days for tuner installation.
