Summary of Mar 24 Meeting to Discuss Plans and Schedule Outlook for Commissioning Cryogenics Aspects of the HINS    325 MHz Cavity Test Cave

Robyn Madrak
Cryo/Vacuum
Final cryo weld is done. Leak checking is in progress. Pressure test is next. Dummy helium vessel is in place. Possible safety walkthrough on Monday. 

Waiting for a flange with 19 pin connectors, then can install/pump on insulating vacuum.

Will do a practice sting tomorrow morning with Mike Andrews present so he can visualize the platform solution (possible movable scaffold) .
Cavity

Cavity is done in cleanroom. Now it awaits only tuner installation by Y. Pischalnikov.
