Summary of Mar 31 Meeting to Discuss Plans and Schedule Outlook for Commissioning Cryogenics Aspects of the HINS    325 MHz Cavity Test Cave

Robyn Madrak
Cryo/Vacuum
Cryo mechanical work is complete. Waiting for official safety approval. 

Insulating vacuum is in the process of being connected. Will leak check insulating vacuum, then helium and nitrogen circuits. This should be done by the end of next week. Alex will know more tomorrow as far as schedule.
Movable scaffold is in cave, currently disassembled. This will most likely be a working solution for the stinging, but it must be assembled first to be sure.
Cabling

Cabling remaining to be done inside of Cryomodule:

1. Fred Lewis: some tuner cables

2. Timergali’s thermocouples

3. Connections for Aseet’s detectors

Need to schedule around leak tests, Fred Lewis needs dates to schedule work.
Cavity

Tuners are installed. The only remaining work is some measurements on the cavity with varying tuner settings.
LLRF

Brian Chase et. all should be ready to meet on Monday to discuss the system.
