Summary of May 26 Meeting to Discuss Plans and Schedule Outlook for Commissioning Cryogenics Aspects of the HINS    325 MHz Cavity Test Cave

Alex reported by email that today Henry and Phil will install an elbow and tee on the cryostat for the instrumentation feedthrough. (Need the extra elbow to clear the cryostat door.) Also they will replace the cave sandbags and put the insulation layer in the cryostat doors.
Alex also reported that the cavity vacuum work and cavity handling/cryostat insulation will be done by Wade’s techs. Once the organization officially agrees to this specific people can be identified and we can have an overview meeting for those actually doing the work.

Yuriy presented a plan for the tuner tests. There is some adjustment that must be done on the tuners either before (in the cave) or shortly following cavity installation into the cryostat. The former would be preferable assuming he is available on the installation day, but the latter would also be doable.

Cables from X-ray detectors need to run to the safety office on the east side of the building. It is likely to be another month before the block work on the linac cave is complete. After the block work is done the planned cable tray for these cables will be installed. If this is too far off we identified an alternative cable tray further south which can be used.
The 7/8’’ cable for the 200W amplifier output has been pulled (from just outside the north wall of the cave.) Current losses are about 0.5 dB one way. This will decrease further once the cable is trimmed to its final length. (There is probably 10 to 20 ft. of excess right now)
