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9 11 Project X $188,942,289  $554,603,484 $743,545,773  2567d 10/1/08  12/21/18 3,167,214.4 hrs Kerby
119 211 Project Management $19,889,856 $3,597,000 $23,486,856 2380 d 7/1/09  12/21/18 321,600 hrs Kerby
357 3111 CD-0 $0 $0 $0 od 7/1/09 7/1/09 4SS,239,343,352,332 0 hrs Kerby
340 41.1.2 CDO0-CD1 $1,527,944 $568,000 $2,095,944 358 d 7/1/09 12/1/10 3SS 5 Cat 4: Sci/Engr Mgr/IT Mgr[300%],Cat 3: Assoc 22,912 hrs Kerby
Sci/Eng/Comp Prof/Proj Cntrls[400%)],Cat 2:
Mach/Draft/Lead Tech[50%)],Cat 1:
Clerical/Tech/Operator[50%)]
358 5113 CD-1 $0 $0 $0 od 12/1/10 12/1/10 4 6SS,23,28 0 hrs Kerby
341 61.1.4 CD1-CD2 $3,388,792 $760,000 $4,148,792 397d 12/2/10 7/12/12 5SS 7 Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc 50,816 hrs Kerby
Sci/Eng/Comp Prof/Proj Cntrls[800%)],Cat 2:
Mach/Draft/Lead Tech,Cat 1: Clerical/Tech/Operator
359 7115 CD-2 $0 $0 $0 od 7/2/12 7/2/12 241,247,253,259,265,6 8SS,142,146,148,197,19 0 hrs Kerby
339 81.1.6 CD2-CD3 $2,981,120 $415,000 $3,396,120 272d 713112 8/1/13 7SS,91FF,169FF,211FF,235FF 9 Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc 47,872 hrs Kerby
Sci/Eng/Comp Prof/Proj Cntrls[1,000%)],Cat 2:
Mach/Draft/Lead Tech[400%],Cat 1:
Clerical/Tech/Operator[200%)]
360 9117 CD-3 $0 $0 $0 od 8/1/13 8/1/13 8 376FS+300 0 hrs Kerby
d,377FS+580
d,378FS+780
d,383FS+960
338 101.1.8 CD3-CD4 $11,992,000 $1,854,000 $13,846,000 1000d 8/2/13 7/127/17 9SS 11FF Cat 4: Sci/Engr Mgr/IT Mgr[600%],Cat 3: Assoc 200,000 hrs Kerby
Sci/Eng/Comp Prof/Proj Cntrls[1,100%)],Cat 2:
Mach/Draft/Lead Tech[400%],Cat 1:
Clerical/Tech/Operator[400%)]
385 111.1.9 CD-4 $0 $0 $0 0d 12/21/18 12/21/18 10FF,435,17,21,26,31,39,48,57,7: 0 hrs Kerby
84 121.2 LE Linac $22,495,803 $80,213,390 $102,709,193  2274d 10/1/08  10/20/17 414,951.4 hrs Nicol
85 131.21 lon Source & LEBT $1,846,656 $7,000,000 $8,846,656 832d 7/3/12  10/23/15 32,256 hrs Nicol
417 141.21.1 lon Source & LEBT Design $923,328 $0 $923,328 250 d 713112 711137 15 Cat 1: Clerical/Tech/Operator[202%)],Cat 2: 16,128 hrs Nicol
Mach/Draft/Lead Tech[202%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[202%],Cat 4: Sci/Engr Mgr/IT Mgr[202%)]
418 151.2.1.2 lon Source & LEBT Material Purch & Delivery $0 $5,000,000 $5,000,000 250 d 712/13 6/30/14 14 16,17SS 0 hrs Nicol
419 161.2.1.3 lon Source & LEBT Assy & Install $923,328 $0 $923,328 250d  10/27/14  10/23/15 15,380 47,38,56 Cat 1: Clerical/Tech/Operator[202%)],Cat 2: 16,128 hrs Nicol
Mach/Draft/Lead Tech[202%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[202%],Cat 4: Sci/Engr Mgr/IT Mgr[202%)]
484 171.2.1.4 Spare lon Source Equip $0 $2,000,000 $2,000,000 1d 712/13 7/2/13 15SS 11 0 hrs Nicol
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86 181.2.2 RF Quad $179,000 $1,600,000 $1,779,000 560 d 8/2/13  10/23/15 3,000 hrs Nicol
420 191.2.2.1 RF Quad Material Material Purch & Delivery $0 $800,000 $800,000 250 d 8/2/13 7/31/14 9 20,21SS 0 hrs Nicol
421 201.2.2.2 RF Quad Assy & Install $179,000 $0 $179,000 250d  10/27/14  10/23/15 19,380 47,38,56 Cat 1: Clerical/Tech/Operator[50%)],Cat 3: Assoc 3,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[50%],Cat 4: Sci/Engr
Mgr/IT Mgr[50%)]
485 211223 Spare RFQ $0 $800,000 $800,000 1d 8/2/13 8/2/13 19SS 11 0 hrs Nicol
87 22123 MEBT $1,049,000 $2,702,500 $3,751,500 1104d 12/1/10 4/28/15 17,000 hrs Nicol
422 231.2.3.1 MEBT Preliminary Design $776,000 $0 $776,000 500 d 12/1/10  11/26/12 5 24 Cat 1: Clerical/Tech/Operator[0%)],Cat 2: Mach/Draft/Lead 12,000 hrs Nicol
Tech,Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls,Cat 4:
Sci/Engr Mgr/IT Mgr
423 241.2.3.2 MEBT Material Purch & Delivery $0 $1,902,500 $1,902,500 250 d 8/2/13 7/31/14 23,9 25,26SS 0 hrs Nicol
424 251.2.3.3 MEBT Assy & Install $273,000 $0 $273,000 125d 10/24/14 4/28/15 24,380 47,38,56 Cat 1: Clerical/Tech/Operator[200%)],Cat 2: 5,000 hrs Nicol
Mach/Draft/Lead Tech[0%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[200%],Cat 4: Sci/Engr Mgr/IT Mgr
486 261.2.34 Spare MEBT Parts $0 $800,000 $800,000 1d 8/2/13 8/2/13 24SS 11 0 hrs Nicol
88 271.2.4 Room Temperature Section $1,315,000 $3,286,000 $4,601,000 1104d 12/1/10 4/28/15 23,000 hrs Nicol
425 281.24.1 Room Temperature Section Preliminary Design $1,042,000 $0 $1,042,000 500 d 12/1/10  11/26/12 5 29 Cat 1: Clerical/Tech/Operator[0%)],Cat 2: Mach/Draft/Lead 18,000 hrs Nicol
Tech[200%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
Cntrls[200%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]
426 291.2.4.2 Room Temperature Section Material Purch & $0 $2,386,000 $2,386,000 250 d 8/2/13 7/31/14 28,9 30,31SS 0 hrs Nicol
Delivery
427 301.2.4.3 Room Temperature Section Assy & Install $273,000 $0 $273,000 125d 10/24/14 4/28/15 29,380 38,47,56 Cat 1: Clerical/Tech/Operator[200%)],Cat 2: 5,000 hrs Nicol
Mach/Draft/Lead Tech[0%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[200%],Cat 4: Sci/Engr Mgr/IT Mgr
487 311.2.4.4 Spare RT Section Parts $0 $900,000 $900,000 1d 8/2/13 8/2/13 29SS 11 0 hrs Nicol
89 32125 SSR1 Cryomodules $2,989,536 $7,685,800 $10,675,336 874 d 7/3/12  12/28/15 53,984 hrs Nicol
93 331.25.1 Raw Niobium $0 $450,000 $450,000 125d 8/2/13 2/4/14 9 34 0 hrs Nicol
94 341.25.2 Cavity Fab $0 $1,800,000 $1,800,000 375d 2/5/14 7/30/15 33 35SS+60 d 0 hrs Nicol
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95 351.2.5.3 Helium Vessel, Processing, Testing $1,031,040 $1,230,000 $2,261,040 375d 4/30/14  10/23/15 34SS+60 d 38SS+185d Cat 1: Clerical/Tech/Operator[192%],Cat 3: Assoc 17,280 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[192%],Cat 4: Sci/Engr
Mgr/IT Mgr[192%]
96 361.25.4 Solenoids, Current Leads, Instrumentation $0 $389,800 $389,800 375d 8/2/13 2/3/159 38 0 hrs Nicol
97 371.255 Cryostat Parts, Supports $686,000 $596,000 $1,282,000 250 d 8/2/13 7/31/14 9 38 Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc 14,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[200%)],Cat 4: Sci/Engr
Mgr/IT Mgr
98 381.25.6 Installation $230,496 $20,000 $250,496 42d 10/26/15  12/28/15 30,16,20,25,355S+185 47,56 Cat 1: Clerical/Tech/Operator[800%],Cat 3: Assoc 4,704 hrs Nicol
d,380,36,37,40 Sci/Eng/Comp Prof/Proj Cntrls[400%)],Cat 4: Sci/Engr
Mgr/IT Mgr[200%]
488 391.257 Spare SSR1 cryomodule $0 $3,200,000 $3,200,000 1d 9/15/14 9/15/14 95SS 11 0 hrs Nicol
99 401.2.5.8 EDIA $1,042,000 $0 $1,042,000 250 d 713112 711137 38 Cat 2: Mach/Draft/Lead Tech[400%],Cat 3: Assoc 18,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[400%)],Cat 4: Sci/Engr
Mgr/IT Mgr
90 411.2.6 SSR2 Cryomodules $4,183,977 $12,859,900 $17,043,877 1147d 713112 1/31/17 77,685.6 hrs Nicol
101 421.26.1 Raw Niobium $0 $1,089,000 $1,089,000 125d 8/2/13 2/4/14 9 43 0 hrs Nicol
102 431.2.6.2 Cavity Fab $0 $4,125,000 $4,125,000 690 d 2/5/14  10/28/16 42 44SS+60 d,48SS 0 hrs Nicol
103 441.2.6.3 Helium Vessel, Processing, Testing $1,887,233 $2,241,000 $4,128,233 690 d 4/30/14 1/31/17 43SS+60 d 47SS+230d Cat 1: Clerical/Tech/Operator[191%],Cat 3: Assoc 31,629.6 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[191%],Cat 4: Sci/Engr
Mgr/IT Mgr[191%]
104 451.2.6.4 Solenoids, current leads, instrumentation $0 $418,800 $418,800 375d 8/2/13 2/3/159 47 0 hrs Nicol
105 461.2.6.5 Cryostat Parts, Supports $1,029,000 $880,500 $1,909,500 250 d 8/2/13 7/31/14 9 47 Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc 21,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[300%],Cat 4: Sci/Engr
Mgr/IT Mgr[150%]
106 471.2.6.6 Installation $345,744 $30,000 $375,744 42d  12/29/15 2/29/16 16,20,25,30,44SS+230 56,435 Cat 1: Clerical/Tech/Operator[1,200%)],Cat 3: Assoc 7,056 hrs Nicol
d,38,380,45,46,49 Sci/Eng/Comp Prof/Proj Cntrls[600%],Cat 4: Sci/Engr
Mgr/IT Mgr[300%]
489 481.2.6.7 Spare SSR2 Cryomodule $0 $4,075,600 $4,075,600 1d 2/5/14 2/5/14 43SS 11 0 hrs Nicol
107 491.2.6.8 EDIA $922,000 $0 $922,000 500 d 713112 6/30/14 7 47 Cat 1: Clerical/Tech/Operator[200%],Cat 3: Assoc 18,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[200%)],Cat 4: Sci/Engr
Mgr/IT Mgr[50%)]
91 501.2.7 TSR Cryomodules $6,061,895 $17,993,200  $24,055,095 1332d 7/3/12  10/20/17 114,572.8 hrs Nicol
108 511.2.7.1 Raw Niobium $0 $2,394,000 $2,394,000 125d 8/2/13 2/4/14 9 52 0 hrs Nicol
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109 521.2.7.2 Cavity Fab $0 $6,300,000 $6,300,000 875d 2/5/14 7/27/17 51 53SS+60 d,57SS 0 hrs Nicol
110 531.2.7.3 Helium Vessel, Processing, Testing $2,393,159 $3,360,000 $5,753,159 875d 4/30/14  10/20/17 52SS+60 d 56SS+125d Cat 1: Clerical/Tech/Operator[191%],Cat 3: Assoc 40,108.8 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[191%],Cat 4: Sci/Engr
Mgr/IT Mgr[191%]
111 541.2.7.4 Quadrupoles, current leads, instrumentation $0 $977,200 $977,200 375d 8/2/13 2/3/159 56 0 hrs Nicol
112 551.2.7.5 Cryostat Parts, Supports $2,401,000 $1,897,000 $4,298,000 250 d 8/2/13 7/31/14 9 56 Cat 1: Clerical/Tech/Operator[1,400%],Cat 3: Assoc 49,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[700%],Cat 4: Sci/Engr
Mgr/IT Mgr[350%]
113 56 1.2.7.6 Installation $806,736 $70,000 $876,736 42d 3/1/16 4/27/16 16,20,25,30,47,38,53SS+125 435 Cat 1: Clerical/Tech/Operator[2,800%)],Cat 3: Assoc 16,464 hrs Nicol
d,380,54,55,58 Sci/Eng/Comp Prof/Proj Cntrls[1,400%],Cat 4: Sci/Engr
Mgr/IT Mgr[700%]
494 571.2.7.7 Spare TSR $0 $2,995,000 $2,995,000 1d 2/5/14 2/5/14 52SS 11 0 hrs Nicol
114 581.2.7.8 EDIA $461,000 $0 $461,000 250 d 713112 7/1/13 7SS 56 Cat 1: Clerical/Tech/Operator[200%],Cat 3: Assoc 9,000 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[200%)],Cat 4: Sci/Engr
Mgr/IT Mgr[50%)]
189 591.2.8 325 MHz RF and Distribution $1,712,000 $24,561,990 $26,273,990 832d 7/3/12  10/23/15 40,000 hrs Pasquinelli
190 601.2.8.1 Klystrons 1-8 $0 $4,464,000 $4,464,000 250 d 8/2/13 7/31/14 9 76,79,73SS 0 hrs Pasquinelli
191 611.2.8.2 Modulator K1-8 $0 $2,480,000 $2,480,000 250 d 8/2/13 7/31/14 9 76,79 0 hrs Pasquinelli
192 621.2.8.3 Circulators K1-8 $0 $480,000 $480,000 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
193 631.2.8.4 Waveguides K1-8 $0 $865,580 $865,580 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
194 641.2.8.5 K1 Transmission $0 $1,175,600 $1,175,600 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
195 651.2.8.6 K2 Transmission $0 $3,198,400 $3,198,400 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
203 661.2.8.7 K3 Transmission $0 $2,715,200 $2,715,200 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
204 671.2.8.8 K4 Transmission $0 $1,186,400 $1,186,400 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
209 681.2.8.9 K5 Transmission $0 $1,032,200 $1,032,200 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli
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210 691.2.8.10 K6 Transmission $0 $1,032,200 $1,032,200 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli

211 701.2.8.11 K7 Transmission $0 $1,032,200 $1,032,200 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli

212 711.2.8.12 K8 Transmission $0 $949,800 $949,800 125d 8/2/13 2/4/14 9 76,79 0 hrs Pasquinelli

361 721.2.8.13 Fanback Vector Sum & Reflected Power $0 $21,610 $21,610 60d 8/2/13  10/25/13 9 76,79 0 hrs Pasquinelli

495 731.2.8.14  Spare Klystron / Modulator $0 $3,928,800 $3,928,800 1d 8/2/13 8/2/13 60SS 11 0 hrs Pasquinelli

196 741.2.8.15 Klystron Modulator $927,000 $0 $927,000 772d 713112 7/30/15 21,000 hrs Pasquinelli

409 751.2.8.15.1 Klystron Modulator Design $236,000 $0 $236,000 250 d 713112 711137 76 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[200%)] 4,000 hrs Pasquinelli

410 76 1.2.8.15.2 Klystron Modulator Fab & Assy $691,000 $0 $691,000 250 d 8/1/14 7/30/15 60,61,62,63,64,65,66,67,68,69,70 80FF+40 d Cat 1: Clerical/Tech/Operator[650%],Cat 3: Assoc 17,000 hrs Pasquinelli
Sci/Eng/Comp Prof/Proj Cntrls[200%]

213 771.2.8.16 Distribution System Labor $785,000 $0 $785,000 772d 713112 7/30/15 19,000 hrs Pasquinelli

411 781.2.8.16.1 Distribution System Design $147,500 $0 $147,500 250 d 713112 711137 79 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[125%)] 2,500 hrs Pasquinelli

412 79 1.2.8.16.2 Distribution System Fab & Assy $637,500 $0 $637,500 250 d 8/1/14 7/30/15 60,61,62,63,64,65,66,67,68,69,70 435,80FF+40 d Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[125%],Cat 1: 16,500 hrs Pasquinelli
Clerical/Tech/Operator[700%]

413 801.2.8.17 Installation $0 $0 $0 250d 10/27/14  10/23/15 380,76FF+40 d,79FF+40 d 11 0 hrs Pasquinelli

322 811.29 325MHz LLRF $820,900 $999,000 $1,819,900 1000 d 7/3/12 6/27/16 15,500 hrs Chase

399 851.2.9.4 325 MHz LLRF Fab/Assy/Test $148,400 $0 $148,400 250 d 1/3/14  12/30/14 83,84 86 Cat 1: Clerical/Tech/Operator[35%)],Cat 3: Assoc 2,800 hrs Chase
Sci/Eng/Comp Prof/Proj Cntrls[105%]

400 861.2.9.5 325 MHz LLRF Installation & Checkout $318,000 $0 $318,000 375d 1/2/15 6/27/16 380,85 11 Cat 1: Clerical/Tech/Operator[50%)],Cat 3: Assoc 6,000 hrs Chase
Sci/Eng/Comp Prof/Proj Cntrls[150%]

398 821.29.1 325 MHz LLRF Final Design $354,500 $0 $354,500 250 d 713112 711137 83,84 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%],Cat 1: 6,700 hrs Chase
Clerical/Tech/Operator[85%)]

323 831.29.2 325 MHz Warm Cavities $0 $117,000 $117,000 125d 712/13 1/2/14 82 85 0 hrs Chase
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324 841.2.9.3 325 MHz Cold Cavities $0 $882,000 $882,000 125d 712/13 1/2/14 82 85 0 hrs Chase
500 871.2.10 LE Linac RD&D Plan $2,337,839 $1,525,000 $3,862,839 1004 d 10/1/08 9/28/12 37,953 hrs Nicol
441 881.2.10.1 FY09 RD&D Plan $35,518 $0 $35,518 251d 10/1/08 9/30/09 89 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[30%] 602 hrs Nicol
438 891.2.10.2 FY10 RD&D Plan $568,869 $455,000 $1,023,869 252d 10/1/09 9/30/10 88 90 Cat 4: Sci/Engr Mgr/IT Mgr[200%],Cat 3: Assoc 8,679 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead
Tech[50%],Cat 1: Clerical/Tech/Operator[81%]
439 901.2.10.3 FY11 RD&D Plan $1,077,052 $700,000 $1,777,052 251d 10/1/10 9/30/11 89 91 Cat 4: Sci/Engr Mgr/IT Mgr[290%],Cat 3: Assoc 18,272 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[160%)],Cat 2:
Mach/Draft/Lead Tech[230%],Cat 1:
Clerical/Tech/Operator[230%)]
440 911.2.104 FY12 RD&D Plan $656,400 $370,000 $1,026,400 250 d 10/3/11 9/28/12 90 8FF Cat 4: Sci/Engr Mgr/IT Mgr[230%],Cat 3: Assoc 10,400 hrs Nicol
Sci/Eng/Comp Prof/Proj Cntrls[80%],Cat 2:
Mach/Draft/Lead Tech[80%)],Cat 1:
Clerical/Tech/Operator[130%]
115 9213 HE Linac $27,096,446  $195,471,724 $222,568,170 2344 d 10/1/08 2/6/18 578,026 hrs
198 931.3.1 Beta = 0.81 Cryomodules $2,430,140 $20,264,260  $22,694,400 927 d 713112 3/15/16 57,300 hrs
285 941.31.1 Cavity Fabrication $0 $8,450,000 $8,450,000 280 d 8/2/13 9/12/14 9 95 0 hrs
286 951.3.1.2 VTS Testing $355,080 $139,260 $494,340 165d 9/15/14 5/12/15 94 96FF+5 d,39SS Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc 9,240 hrs
Sci/Eng/Comp Prof/Proj Cntrls
287 961.3.1.3 Cavity Dressing $136,500 $0 $136,500 165d 9/22/14 5/19/15 95FF+5 d 97SS+5d Cat 1: Clerical/Tech/Operator[295%] 3,900 hrs
288 971.3.14 Horizontal Testing $608,400 $320,000 $928,400 325d 9/29/14 1/19/16 96SS+5d 98FF+20d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc 15,600 hrs
Sci/Eng/Comp Prof/Proj Cntrls
293 981.3.15 String Assembly $42,000 $0 $42,000 200d 4/29/15 2/16/16 97FF+20 d 99SS+5d Cat 1: Clerical/Tech/Operator[75%] 1,200 hrs
294 991.3.1.6 Cryomodule Assembly $309,600 $0 $309,600 200d 5/6/15 2/23/16 98SS+5 d 100SS+15 d,110SS Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc 7,200 hrs
Sci/Eng/Comp Prof/Proj Cntrls[150%]
295 1001.3.1.7 Cryomodule Test $374,400 $200,000 $574,400 200d 5/28/15 3/15/16 99SS+15d 111SS+20d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc 9,600 hrs
Sci/Eng/Comp Prof/Proj Cntrls
297 1011.3.1.8 Power Couplers $0 $1,560,000 $1,560,000 1d 8/2/13 8/2/139 0 hrs
298 1021.3.1.9 Blade Tuner $0 $1,950,000 $1,950,000 1d 8/2/13 8/2/139 0 hrs
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299 1031.3.1.10 Pipes / Connections / He Vessel $0 $3,575,000 $3,575,000 1d 8/2/13 8/2/139 0 hrs

300 1041.3.1.11 HOM Couplers / Instrumentation $0 $600,000 $600,000 1d 8/2/13 8/2/139 0 hrs

301 1051.3.1.12  String Bellows / Pipes $0 $560,000 $560,000 1d 8/2/13 8/2/139 0 hrs

312 106 1.3.1.13  Magnets $0 $560,000 $560,000 1d 8/2/13 8/2/139 0 hrs

302 107 1.3.1.14 HGRP Weldment / Cryomodule Pipes / Shields $0 $1,350,000 $1,350,000 1d 8/2/13 8/2/139 0 hrs

304 1081.3.1.15  Vacuum Vessel $0 $1,000,000 $1,000,000 1d 8/2/13 8/2/139 0 hrs

305 1091.3.1.16 Design in (RD&D Plan) $0 $0 $0 1d 713112 7131127 0 hrs

306 1101.3.1.17  Assembly Oversight $310,400 $0 $310,400 200d 5/6/15 2/23/16 99SS Cat 4: Sci/Engr Mgr/IT Mgr,Cat 3: Assoc Sci/lEng/Comp 4,800 hrs
Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead Tech

303 1111.3.1.18 Installation $293,760 $0 $293,760 80d 9/28/15 1/26/16 9,381,100SS+20 d 435,134 Cat 2: Mach/Draft/Lead Tech[800%],Cat 3: Assoc 5,760 hrs
Sci/Eng/Comp Prof/Proj Cntrls

199 1121.3.2 Beta = 1.0 Cryomodules $10,334,280 $98,737,400 $109,071,680 1402d 713112 2/6/18 238,840 hrs

269 1131.3.2.1 Cavity Fabrication 1 $0 $44,200,000  $44,200,000 280d 8/2/13 9/12/14 9 117FF,114 0 hrs

267 1141.3.2.2 VTS Testing 1 (VTS2,3) $914,600 $358,700 $1,273,300 425d 9/15/14 5/24/16 113 115SS+5 d,118SS Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc 23,800 hrs
Sci/Eng/Comp Prof/Proj Cntrls

271 1151.3.2.3 Cavity Dressing 1 $657,900 $0 $657,900 425d 9/22/14 6/1/16 114SS+5 d 116SS+5 d,133SS Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc 15,300 hrs
Sci/Eng/Comp Prof/Proj Cntrls[150%]

272 1161.3.2.4 Horizontal Testing 1 (HTS2,3...) $861,120 $440,000 $1,301,120 460 d 9/29/14 7/28/16 115SS+5d 121SS+20d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc 22,080 hrs
Sci/Eng/Comp Prof/Proj Cntrls

270 1171.3.25 Cavity Fabrication 2 (Placeholder) $0 $0 $0 1d 9/12/14 9/12/14 113FF 0 hrs

268 1181.3.2.6 VTS Testing 2 (VTS 2,3) $914,600 $358,700 $1,273,300 425d 9/15/14 5/24/16 114SS 119SS+5d Cat 1: Clerical/Tech/Operator[600%],Cat 3: Assoc 23,800 hrs
Sci/Eng/Comp Prof/Proj Cntrls

264 1191.3.2.7 Cavity Dressing 2 $657,900 $0 $657,900 425d 9/22/14 6/1/16 118SS+5 d 120SS+5d Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc 15,300 hrs

Sci/Eng/Comp Prof/Proj Cntrls[150%]
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261 1201.3.2.8 Horizontal Testing 2 (HTS2,3....) $861,120 $440,000 $1,301,120 460 d 9/29/14 7/28/16 119SS+5d 121FF+20d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc 22,080 hrs
Sci/Eng/Comp Prof/Proj Cntrls
273 1211.3.29 String Assembly $168,000 $0 $168,000 800d 10/27/14 1/8/18 116SS+20 d,120FF+20 d 122SS+5d Cat 1: Clerical/Tech/Operator[75%] 4,800 hrs
274 1221.3.2.10 Cryomodule Assembly $1,427,200 $0 $1,427,200 800 d 11/3/14 1/16/18 121SS+5 d 123SS+15d Cat 1: Clerical/Tech/Operator[300%],Cat 3: Assoc 32,000 hrs
Sci/Eng/Comp Prof/Proj Cntrls[200%]
275 1231.3.2.11 Cryomodule Test $1,497,600 $0 $1,497,600 800d 11/24/14 2/6/18 122SS+15d 134SS+20 d Cat 1: Clerical/Tech/Operator[500%],Cat 3: Assoc 38,400 hrs
Sci/Eng/Comp Prof/Proj Cntrls
276 1241.3.2.12 Power Couplers $0 $8,160,000 $8,160,000 1d 8/2/13 8/2/139 0 hrs
277 1251.3.2.13  Blade Tuner $0 $10,200,000  $10,200,000 1d 8/2/13 8/2/139 0 hrs
278 126 1.3.2.14 Pipes / Connections / He Vessel $0 $18,700,000  $18,700,000 1d 8/2/13 8/2/139 0 hrs
279 127 1.3.2.15 HOM Couplers / Instrumentation $0 $2,400,000 $2,400,000 1d 8/2/13 8/2/139 0 hrs
280 1281.3.2.16  String Bellows / Pipes $0 $2,240,000 $2,240,000 1d 8/2/13 8/2/139 0 hrs
311 1291.3.2.17  Magnets $0 $1,840,000 $1,840,000 1d 8/2/13 8/2/13 9 0 hrs
281 1301.3.2.18 HGRP Weldment / Cryomodule Pipes / Shields $0 $5,400,000 $5,400,000 1d 8/2/13 8/2/13 9 0 hrs
282 1311.3.2.19  Vacuum Vessel $0 $4,000,000 $4,000,000 1d 8/2/13 8/2/13 9 0 hrs
308 1321.3.2.20  Design (ILC) $0 $0 $0 1d 713112 7131127 0 hrs
309 1331.3.2.21 Assembly Oversight $1,272,640 $0 $1,272,640 820d 9/22/14  12/28/17 115SS Cat 4: Sci/Engr Mgr/IT Mgr,Cat 3: Assoc Sci/Eng/Comp 19,680 hrs
Prof/Proj Cntrls,Cat 2: Mach/Draft/Lead Tech
310 1341.3.2.22 Installation $1,101,600 $0 $1,101,600 300d 1/27/16 4/4/17 111,123SS+20 d,381 435 Cat 2: Mach/Draft/Lead Tech[800%],Cat 3: Assoc 21,600 hrs
Sci/Eng/Comp Prof/Proj Cntrls
200 1351.3.3 Debuncher Beta = 1.0 (copper) Cavity $585,360 $1,174,070 $1,759,430 250 d 8/2/13 7/31/14 9 Cat 1: Clerical/Tech/Operator[186%],Cat 3: Assoc 10,800 hrs
Sci/Eng/Comp Prof/Proj Cntrls[282%],Cat 4: Sci/Engr
Mgr/IT Mgr[72%)]
201 1361.3.4 1.3 GHz RF and Distribution $8,074,580 $66,907,204  $74,981,784 1272d 713112 7127/17 172,940 hrs Reid
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214 1371.3.4.1 Klystrons $0 $16,387,500  $16,387,500 250 d 8/2/13 7/31/14 9 143SS+90 d,151SS 0 hrs Reid
202 1381.3.4.2 HV Modulator $2,306,800 $14,110,500 $16,417,300 1000d 8/2/13 7127/17 9 Cat 1: Clerical/Tech/Operator[335%],Cat 3: Assoc 50,000 hrs Reid
Sci/Eng/Comp Prof/Proj Cntrls[290%]
415 1391.3.4.3 Solid State Driver Amp $17,500 $920,000 $937,500 500 d 8/2/13 7/30/15 9 Cat 1: Clerical/Tech/Operator[13%] 500 hrs Reid
215 1401.3.4.4 Controls / Monitoring / Cabling / Misc $865,600 $2,787,600 $3,653,200 1000d 8/2/13 7127/17 9 Cat 1: Clerical/Tech/Operator[168%)],Cat 2: 20,000 hrs Reid
Mach/Draft/Lead Tech[6%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[70%],Cat 4: Sci/Engr Mgr/IT Mgr[6%]
216 1411.3.45 High Power Station Waveguide $0 $1,357,460 $1,357,460 1000 d 8/2/13 7127/17 9 0 hrs Reid
217 1421.3.4.6 High Power Station Layouts $537,000 $0 $537,000 250 d 713112 711137 143 Cat 1: Clerical/Tech/Operator[200%)],Cat 2: 10,000 hrs Reid
Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[150%],Cat 4: Sci/Engr Mgr/IT Mgr
219 1431.3.4.7 High Power Station Testing $745,000 $0 $745,000 250d  12/11/13 12/9/14 137SS+90 d,142 144SS+60 d Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc 15,000 hrs Reid
Sci/Eng/Comp Prof/Proj Cntrls[250%)],Cat 4: Sci/Engr
Mgr/IT Mgr
218 1441.3.4.8 High Power Station Installation $1,630,000 $0 $1,630,000 250 d 9/28/15 9/23/16 143SS+60 d,381 435 Cat 1: Clerical/Tech/Operator[1,000%)],Cat 3: Assoc 34,000 hrs Reid
Sci/Eng/Comp Prof/Proj Cntrls[500%],Cat 4: Sci/Engr
Mgr/IT Mgr[200%]
416 1451.3.4.9 Waveguide Distribution M&S $0 $14,465,344  $14,465,344 250 d 8/2/13 7/31/14 9 147 0 hrs Reid
363 146 1.3.4.10  Waveguide Layout Design $173,500 $0 $173,500 250 d 713112 711137 147 Cat 1: Clerical/Tech/Operator[50%],Cat 2: 3,500 hrs Reid
Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[75%]
221 147 1.3.4.11  Waveguide Distribution Assembly $1,525,000 $0 $1,525,000 500 d 8/1/14 7/28/16 145,146 148SS+40 d Cat 1: Clerical/Tech/Operator[600%)],Cat 2: 34,000 hrs Reid
Mach/Draft/Lead Tech[25%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[125%],Cat 4: Sci/Engr Mgr/IT Mgr
222 1481.3.4.12  Waveguide Distribution Tests $206,500 $0 $206,500 500 d 9/29/14 9/23/16 7,147SS+40d Cat 1: Clerical/Tech/Operator[75%)],Cat 3: Assoc 4,500 hrs Reid
Sci/Eng/Comp Prof/Proj Cntrls[25%],Cat 4: Sci/Engr
Mgr/IT Mgr[13%)]
223 1491.3.4.13 HP Vector Modulators and PS $67,680 $7,756,800 $7,824,480 750 d 8/2/13 7128/16 9 Cat 1: Clerical/Tech/Operator[12%)],Cat 3: Assoc 1,440 hrs Reid
Sci/Eng/Comp Prof/Proj Cntrls[12%)]
362 1501.3.4.14 1.3 GHz Test Equip/Diagnostic Tools $0 $2,122,000 $2,122,000 1d 8/2/13 8/2/139 0 hrs Reid
499 1511.3.4.15  Spare 1.3 GHz RF $0 $7,000,000 $7,000,000 1d 8/2/13 8/2/13 137SS 0 hrs Reid
197 1521.35 1.3GHz LLRF and Global LLRF Systems $1,753,700 $3,013,790 $4,767,490 1000d 4/3/13 3/28/17 33,100 hrs Chase
317 1531.35.1 Beta = 0.81 LLRF Stations $0 $360,000 $360,000 125d 4/2/14 9/26/14 163SS-125 d 162SS-250 d 0 hrs Chase
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318 1541.35.2 Beta = 1 LLRF Stations $0 $1,710,000 $1,710,000 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
319 1551.3.5.3 Cable Plant $0 $305,510 $305,510 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
320 1561.3.5.4 Master Oscillator $0 $75,000 $75,000 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
315 1571.35.5 Local Oscillator and Distribution $0 $63,200 $63,200 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
316 1581.3.5.6 Synchronization to Ml $0 $80,000 $80,000 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
314 1591.3.5.7 Phase Reference Line $0 $215,080 $215,080 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
321 160 1.3.5.8 Global Energy Controller $0 $50,000 $50,000 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
313 1611.3.5.9 Machine Protection $0 $155,000 $155,000 125d 4/2/14 9/26/14 163SS-125 d 0 hrs Chase
401 162 1.3.5.10 1.3 GHz LLRF Final Design $354,500 $0 $354,500 250 d 4/3/13 4/1/14 153SS-250 d Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%],Cat 1: 6,700 hrs Chase
Clerical/Tech/Operator[85%)]
402 1631.3.5.11 1.3 GHz LLRF Fab/Assy/Test $445,200 $0 $445,200 250 d 9/29/14 9/25/15 164SS-250 d 153SS-125 Cat 1: Clerical/Tech/Operator[105%],Cat 3: Assoc 8,400 hrs Chase
d,154SS-125 Sci/Eng/Comp Prof/Proj Cntrls[315%]
d,155SS-125
d,156SS-125
403 164 1.3.5.12 1.3 GHz LLRF Installation & Checkout $954,000 $0 $954,000 375d 9/28/15 3/28/17 381 163SS-250 d,435 Cat 1: Clerical/Tech/Operator[150%],Cat 3: Assoc 18,000 hrs Chase
Sci/Eng/Comp Prof/Proj Cntrls[450%]
501 1651.3.6 HE Linac RD&D Plan $3,918,386 $5,375,000 $9,293,386 1004 d 10/1/08 9/28/12 65,046 hrs
451 166 1.3.6.1 FY09 RD&D Plan $499,346 $125,000 $624,346 251d 10/1/08 9/30/09 167 Cat 2: Mach/Draft/Lead Tech[30%)],Cat 3: Assoc 7,228 hrs
Sci/Eng/Comp Prof/Proj Cntrls[180%],Cat 4: Sci/Engr
Mgr/IT Mgr[150%]
454 167 1.3.6.2 FY10 RD&D Plan $1,067,904 $650,000 $1,717,904 252d 10/1/09 9/30/10 166 168 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead 17,338 hrs
Tech[150%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
Cntrls[380%],Cat 4: Sci/Engr Mgr/IT Mgr[230%)]
453 168 1.3.6.3 FY11 RD&D Plan $1,188,736 $3,250,000 $4,438,736 251d 10/1/10 9/30/11 167 169 Cat 1: Clerical/Tech/Operator[150%)],Cat 2: 20,080 hrs
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[300%],Cat 4: Sci/Engr Mgr/IT Mgr[250%]
452 1691.3.6.4 FY12 RD&D Plan $1,162,400 $1,350,000 $2,512,400 250 d 10/3/11 9/28/12 168 8FF Cat 1: Clerical/Tech/Operator[230%)],Cat 2: 20,400 hrs
Mach/Draft/Lead Tech[280%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[280%],Cat 4: Sci/Engr Mgr/IT Mgr[230%)]
32 1701.4 MI/RR $12,071,807 $49,608,550 $61,680,357 1968 d 10/1/08 8/3/16 209,281 hrs Kourbanis
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25 1711.4.1 High Level RF Systems Ml $0 $31,866,750  $31,866,750 125d 8/2/13 2/4/14 0 hrs Kourbanis
26 17214.1.1 Fundamental RF System $0 $24,384,750  $24,384,750 125d 8/2/13 2/4/14 9 177 0 hrs Kourbanis
27 1731.4.1.2 Second Harmonic RF System $0 $7,482,000 $7,482,000 125d 8/2/13 2/4/14 9 177 0 hrs Kourbanis
28 1741.4.2 High Level RF System RR $0 $7,521,000 $7,521,000 125d 8/2/13 2/4/14 0 hrs Kourbanis
29 1751.4.2.1 Fundamental RF System $0 $5,014,000 $5,014,000 125d 8/2/13 2/4/14 9 177 0 hrs Kourbanis
30 176 1.4.2.2 Second Harmonic RF System $0 $2,507,000 $2,507,000 125d 8/2/13 2/4/14 9 177 0 hrs Kourbanis
31 1771.4.3 Installation Costs $0 $3,500,000 $3,500,000 250d  10/13/14 10/9/15172,173,175,176,379 178SS 0 hrs Kourbanis
407 1781.4.4 MI Beam Pipe Coating $707,296 $200,000 $907,296 124 d 10/1/15 3/31/16 177SS 11 Cat 1: Clerical/Tech/Operator[1,700%],Cat 3: Assoc 18,848 hrs Kourbanis
Sci/Eng/Comp Prof/Proj Cntrls[200%]
41 1791.45 MI/RR RF Labor $2,781,695 $0 $2,781,695 754 d 8/2/13 8/3/16 50,449 hrs Kourbanis
186 1801.4.5.1 MI/RR RF Labor - Year 1 $865,161 $0 $865,161 253d 8/2/13 8/5/14 9 181 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[494%)],Cat 4: 15,362 hrs Kourbanis
Sci/Engr Mgr/IT Mgr[10%],Cat 2: Mach/Draft/Lead
Tech[255%)]
185 1811.4.5.2 MI/RR RF Labor - Year 2 $910,414 $0 $910,414 251d 8/6/14 8/5/15 180 182 Cat 2: Mach/Draft/Lead Tech[486%],Cat 3: Assoc 16,707 hrs Kourbanis
Sci/Eng/Comp Prof/Proj Cntrls[322%],Cat 4: Sci/Engr
Mgr/IT Mgr[24%)]
184 1821.4.5.3 MI/RR RF Labor - Year 3 $1,006,120 $0 $1,006,120 250 d 8/6/15 8/3/16 181 11 Cat 2: Mach/Draft/Lead Tech[461%],Cat 3: Assoc 18,380 hrs Kourbanis
Sci/Eng/Comp Prof/Proj Cntrls[449%)],Cat 4: Sci/Engr
Mgr/IT Mgr[9%]
42 1831.4.6 Gamma-t Jump $122,860 $439,100 $561,960 253 d 8/2/13 8/5/14 2,342 hrs Kourbanis
43 1841.4.6.1 Magnets $103,240 $54,100 $157,340 253 d 8/2/13 8/5/14 9 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[23%],Cat 2: 1,982 hrs Kourbanis
Mach/Draft/Lead Tech[75%)]
44 1851.4.6.2 Power Supplies $19,620 $315,000 $334,620 253 d 8/2/13 8/5/14 9 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[9%],Cat 2: 360 hrs Kourbanis
Mach/Draft/Lead Tech[9%)]
45 186 1.4.6.3 Beam Pipe $0 $70,000 $70,000 253 d 8/2/13 8/5/14 9 0 hrs Kourbanis
332 187 1.4.7 Recycler Modifications $732,373 $1,415,700 $2,148,073 667 d 8/2/13 3/31/16 17,141 hrs Derwent
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336 1881.4.7.1 Magnets and Power Supplies $107,469 $280,000 $387,469 667 d 8/2/13 3/31/16 2,412 hrs Derwent
342 1891.4.7.1.1 Magnets and Power Supplies - Stands, Magnet $102,519 $130,000 $232,519 123d 8/2/13 1/31/149 Cat 1: Clerical/Tech/Operator[125%)],Cat 2: 2,313 hrs Derwent
Fab, PS Fab Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[60%]
343 1901.4.7.1.2 Magnets and Power Supplies - Cabling $4,950 $150,000 $154,950 124 d 10/1/15 3/31/16 9 Cat 2: Mach/Draft/Lead Tech[10%] 99 hrs Derwent
334 1911.4.7.2 Installation $104,269 $67,200 $171,469 503 d 4/1/14 3/31/16 2,264 hrs Derwent
344 1921.4.7.2.1 Installation - Planning $55,808 $0 $55,808 128d 4/1/14 9/30/14 9 193 Cat 2: Mach/Draft/Lead Tech[50%)],Cat 3: Assoc 1,024 hrs Derwent
Sci/Eng/Comp Prof/Proj Cntrls[50%]
345 1931.4.7.2.2 Installation - Magnets, Instrum, Vacuum, Cables $48,461 $67,200 $115,661 124 d 10/1/15 3/31/16 9,192 435 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead 1,240 hrs Derwent
Tech[10%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
Cntrls[15%)]
337 1941.4.7.3 Instrumentation $19,784 $247,500 $267,284 503 d 4/1/14 3/31/16 496 hrs Derwent
346 1951.4.7.3.1 Instrumentation - Hardware $3,009 $247,500 $250,509 128d 4/1/14 9/30/14 9 348 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[5%] 51 hrs Derwent
348 196 1.4.7.3.2  Instrumentation - Test $6,895 $0 $6,895 123d 10/1/14 3/31/157 347 Cat 1: Clerical/Tech/Operator[20%] 197 hrs Derwent
347 197 1.4.7.3.3  Instrumentation - Installation $9,880 $0 $9,880 124 d 10/1/15 3/31/16 7 435 Cat 1: Clerical/Tech/Operator[20%)],Cat 3: Assoc 248 hrs Derwent
Sci/Eng/Comp Prof/Proj Cntrls[5%)]
333 1981.4.7.4 Recycler Beam Pipe Coating $450,368 $800,000 $1,250,368 124 d 10/1/15 3/31/16 9 Cat 1: Clerical/Tech/Operator[700%)],Cat 2: 10,912 hrs Derwent
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls
349 1991.4.75 Fast Extraction Kicker $50,483 $21,000 $71,483 503 d 4/1/14 3/31/16 1,057 hrs Derwent
350 2001.4.75.1 Kicker Magnets $28,449 $16,000 $44,449 503 d 4/1/14 3/31/16 603 hrs Derwent
351 2011.4.7.5.1.1 |Installation Planning $15,104 $0 $15,104 128d 4/1/14 9/30/14 7 352 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[25%] 256 hrs Derwent
352 2021.4.7.5.1.2 Installation $9,880 $10,000 $19,880 124 d 10/1/15 3/31/16 9 435 Cat 1: Clerical/Tech/Operator[20%)],Cat 3: Assoc 248 hrs Derwent
Sci/Eng/Comp Prof/Proj Cntrls[5%)]
353 2031.4.7.5.1.3 Vacuum $3,465 $6,000 $9,465 124 d 10/1/15 3/31/16 9 Cat 1: Clerical/Tech/Operator[10%)] 99 hrs Derwent
354 2041.4.75.2 Power Supplies & Controls $22,034 $5,000 $27,034 503 d 4/1/14 3/31/16 454 hrs Derwent
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355 205 1.4.7.5.2.1 Power Supplies & Controls Planning $15,104 $0 $15,104 128d 4/1/14 9/30/14 7 356 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[25%] 256 hrs Derwent
356 206 1.4.7.5.2.2 Installation $6,930 $5,000 $11,930 124 d 10/1/15 3/31/16 9 435 Cat 1: Clerical/Tech/Operator[20%)] 198 hrs Derwent
502 2071.4.8 MI/RR RD&D Plan $7,727,583 $4,666,000 $12,393,583 1004 d 10/1/08 9/28/12 120,501 hrs Kourbanis
455 2081.4.8.1 FY09 RD&D Plan $1,476,503 $446,000 $1,922,503 251d 10/1/08 9/30/09 209 Cat 1: Clerical/Tech/Operator[50%],Cat 2: 20,281 hrs Kourbanis
Mach/Draft/Lead Tech[80%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[270%],Cat 4: Sci/Engr Mgr/IT Mgr[610%)]
456 2091.4.8.2 FY10 RD&D Plan $2,142,700 $2,200,000 $4,342,700 252d 10/1/09 9/30/10 208 210 Cat 1: Clerical/Tech/Operator[260%)],Cat 2: 33,064 hrs Kourbanis
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[370%],Cat 4: Sci/Engr Mgr/IT Mgr[710%]
457 2101.4.8.3 FY11 RD&D Plan $2,257,580 $1,420,000 $3,677,580 251d 10/1/10 9/30/11 209 211 Cat 1: Clerical/Tech/Operator[830%],Cat 2: 39,156 hrs Kourbanis
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[320%],Cat 4: Sci/Engr Mgr/IT Mgr[700%)]
458 2111.4.8.4 FY12 RD&D Plan $1,850,800 $600,000 $2,450,800 250 d 10/3/11 9/28/12 210 8FF Cat 1: Clerical/Tech/Operator[350%],Cat 2: 28,000 hrs Kourbanis
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[210%],Cat 4: Sci/Engr Mgr/IT Mgr[740%)]
10 21215 PX Instrumentation $15,645,066 $7,354,706  $22,999,772 1942 d 10/1/08 6/27/16 274,210 hrs Wendt
11 2131.5.1 Injection thru 325 Mhz $0 $2,211,108 $2,211,108 180d 8/2/13 4/22/14 0 hrs Wendt
12 2141511 LEBT $0 $54,378 $54,378 180d 8/2/13 4/22/14 9 0 hrs Wendt
13 2151.5.1.2 MEBT $0 $290,060 $290,060 180d 8/2/13 4/22/14 9 221SS 0 hrs Wendt
14 2161.5.1.3 RT $0 $208,229 $208,229 180d 8/2/13 4/22/14 9 0 hrs Wendt
15 2171514 SSR1 $0 $212,100 $212,100 180d 8/2/13 4/22/14 9 0 hrs Wendt
16 2181.5.15 SSR2 $0 $264,524 $264,524 180d 8/2/13 4/22/14 9 0 hrs Wendt
17 2191.5.1.6 TSR1-7 $0 $613,424 $613,424 180d 8/2/13 4/22/14 9 0 hrs Wendt
18 2201.5.1.7 Checkout Diagnostics $0 $208,393 $208,393 180d 8/2/13 4/22/14 9 0 hrs Wendt
496 2211.5.1.8 Spares $0 $360,000 $360,000 1d 8/2/13 8/2/13 215SS 0 hrs Wendt
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19 2221.5.2 1.3 Ghz thru Ml $0 $4,273,598 $4,273,598 180d 8/2/13 4/22/14 0hrs Wendt
20 2231521 S-ILC $0 $202,652 $202,652 180d 8/2/13 4/22/14 9 229SS 0 hrs Wendt
21 2241522 ILC-1 $0 $401,301 $401,301 180d 8/2/13 4/22/14 9 0 hrs Wendt
22 22515.2.3 ILC-2 $0 $562,932 $562,932 180d 8/2/13 4/22/14 9 0 hrs Wendt
23 2261.5.2.4 Transport Line $0 $1,876,080 $1,876,080 180d 8/2/13 4/22/14 9 0 hrs Wendt
434 2271.5.25 Recycler (Inj) $0 $290,633 $290,633 180d 8/2/13 4/22/14 9 0 hrs Wendt
24 2281.5.2.6 Main Injector $0 $240,000 $240,000 180d 8/2/13 4/22/14 9 0 hrs Wendt
497 22915.2.7 Spares $0 $700,000 $700,000 1d 8/2/13 8/2/13 223SS 0 hrs Wendt
46 2301.5.3 PX Instrumentation Labor $12,872,000 $0 $12,872,000 1000 d 713112 6/27/16 7 Cat 1: Clerical/Tech/Operator[550%],Cat 2: 224,000 hrs Wendt
Mach/Draft/Lead Tech[600%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[1,100%)],Cat 4: Sci/Engr Mgr/IT Mgr[550%]
503 231154 PX Instrumentation RD&D Plan $2,773,066 $870,000 $3,643,066 1004 d 10/1/08 9/28/12 50,210 hrs Wendt
459 2321541 FY09 RD&D Plan $619,258 $235,000 $854,258 251d 10/1/08 9/30/09 233 Cat 1: Clerical/Tech/Operator[80%],Cat 2: 10,843 hrs Wendt
Mach/Draft/Lead Tech[160%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[210%)],Cat 4: Sci/Engr Mgr/IT Mgr[90%]
460 2331.5.4.2 FY10 RD&D Plan $789,655 $230,000 $1,019,655 252d 10/1/09 9/30/10 232 234 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead 14,112 hrs Wendt
Tech[230%)],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
Cntrls[280%)],Cat 4: Sci/Engr Mgr/IT Mgr[90%)]
461 2341.5.4.3 FY11 RD&D Plan $745,353 $215,000 $960,353 251d 10/1/10 9/30/11 233 235 Cat 1: Clerical/Tech/Operator[110%)],Cat 2: 13,855 hrs Wendt
Mach/Draft/Lead Tech[250%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[280%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]
462 2351.5.4.4 FY12 RD&D Plan $618,800 $190,000 $808,800 250 d 10/3/11 9/28/12 234 8FF Cat 1: Clerical/Tech/Operator[80%],Cat 2: 11,400 hrs Wendt
Mach/Draft/Lead Tech[230%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[210%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]
1 236 1.6 Controls $20,818,858 $5,607,820  $26,426,678  2245d 10/1/08 9/11/17 380,598 hrs Patrick
47 2371.6.1 Controls Labor $17,035,630 $0 $17,035,630 2058d 7/1/09 9/11/17 301,752 hrs Patrick
2 2381.6.1.1 Management $854,080 $0 $854,080 1256d 713112 7151177 11 Cat 4: Sci/Engr Mgr/IT Mgr 10,048 hrs Patrick

Page 14




Float =0

Unig ID WBS |Task Name Base Labor Base M&S Cost Dur Start Finish Predecessors Successors Resource Names Hours Point of
Contact

3 2391.6.1.2 System Requirements & Design (in RD&D plan) $0 $0 $0 od 7/1/09 7/1/09 3 241,247,253,259,265  Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 4: 0 hrs Patrick
Sci/Engr Mgr/IT Mgr[0%)]

158 2401.6.1.3 Hardware $5,790,622 $0 $5,790,622 2058 d 7/1/09 9/11/17 110,980 hrs Patrick

4 2411.6.1.3.1 Hardware - Year 1 (in RD&D plan) $0 $0 $0 od 7/1/09 7/1/09 239 7 Cat 1: Clerical/Tech/Operator[0%],Cat 2: Mach/Draft/Lead 0 hrs Patrick
Tech[0%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%]

159 2421.6.1.3.2 Hardware - Year 2 $1,066,648 $0 $1,066,648 253d 713112 7151137 243 Cat 1: Clerical/Tech/Operator[150%)],Cat 2: 20,240 hrs Patrick
Mach/Draft/Lead Tech[300%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[550%]

162 2431.6.1.3.3 Hardware - Year 3 $1,464,334 $0 $1,464,334 251d 7/8/13 717114 242 244 Cat 1: Clerical/Tech/Operator[225%)],Cat 2: 28,112 hrs Patrick
Mach/Draft/Lead Tech[475%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[700%]

161 2441.6.1.3.4 Hardware - Year 4 $1,593,000 $0 $1,593,000 500 d 7/8/14 711/16 243 245 Cat 1: Clerical/Tech/Operator[125%)],Cat 2: 30,500 hrs Patrick
Mach/Draft/Lead Tech[313%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[300%)],Cat 4: Sci/Engr Mgr/IT Mgr[25%]

160 2451.6.1.3.5 Hardware - Year 5 $1,666,640 $0 $1,666,640 251d 9/12/16 9/11/17 244,378 11 Cat 1: Clerical/Tech/Operator[250%)],Cat 2: 32,128 hrs Patrick
Mach/Draft/Lead Tech[600%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[750%]

5 2461.6.1.4 General Computing Infrastructure $2,750,192 $0 $2,750,192 2058 d 7/1/09 9/11/17 51,220 hrs Patrick

164 247 1.6.1.4.1  General Computing Infrastructure - Year 1(in RD&D $0 $0 $0 od 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 4: 0 hrs Patrick

plan) Sci/Engr Mgr/IT Mgr[0%)]

165 248 1.6.1.4.2  General Computing Infrastructure - Year 2 $530,288 $0 $530,288 253d 713112 7151137 249 Cat 1: Clerical/Tech/Operator[50%],Cat 2: 9,108 hrs Patrick
Mach/Draft/Lead Tech[50%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[300%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]

166 2491.6.1.4.3 General Computing Infrastructure - Year 3 $740,952 $0 $740,952 251d 7/8/13 717114 248 250 Cat 1: Clerical/Tech/Operator[200%)],Cat 2: 14,056 hrs Patrick
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[350%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]

167 2501.6.1.4.4  General Computing Infrastructure - Year 4 $738,000 $0 $738,000 500 d 7/8/14 711/16 249 251 Cat 1: Clerical/Tech/Operator,Cat 2: Mach/Draft/Lead 14,000 hrs Patrick
Tech[50%],Cat 3: Assoc Sci/Eng/Comp Prof/Proj
Cntrls[175%)],Cat 4: Sci/Engr Mgr/IT Mgr[25%)]

168 2511.6.1.4.5 General Computing Infrastructure - Year 5 $740,952 $0 $740,952 251d 9/12/16 9/11/17 250,378 Cat 1: Clerical/Tech/Operator[200%)],Cat 2: 14,056 hrs Patrick
Mach/Draft/Lead Tech,Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[350%)],Cat 4: Sci/Engr Mgr/IT Mgr[50%]

6 2521.6.15 Front-end Software $2,902,564 $0 $2,902,564 2058 d 7/1/09 9/11/17 49,196 hrs Patrick

169 2531.6.1.5.1 Front-end Software - Year 1 (in RD&D plan) $0 $0 $0 od 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%] 0 hrs Patrick

170 2541.6.1.5.2  Front-end Software - Year 2 $417,956 $0 $417,956 253 d 713112 7151137 255 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%)] 7,084 hrs Patrick

171 2551.6.1.5.3  Front-end Software - Year 3 $829,304 $0 $829,304 251d 7/8/13 717114 254 256 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%)] 14,056 hrs Patrick
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172 2561.6.1.5.4  Front-end Software - Year 4 $826,000 $0 $826,000 500 d 7/8/14 7/1/16 255 257 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%)] 14,000 hrs Con;z(t:rtiCk
173 2571.6.1.5.5 Front-end Software - Year 5 $829,304 $0 $829,304 251d 9/12/16 9/11/17 256,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%)] 14,056 hrs Patrick
7 2581.6.1.6 Central Services $2,131,788 $0 $2,131,788 2058 d 7/1/09 9/11/17 36,132 hrs Patrick
174 2591.6.1.6.1 Central Services - Year 1 (in RD&D plan) $0 $0 $0 od 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%)] 0 hrs Patrick
175 2601.6.1.6.2 Central Services - Year 2 $298,540 $0 $298,540 253d 713112 7151137 261 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%)] 5,060 hrs Patrick
176 2611.6.1.6.3 Central Services - Year 3 $296,180 $0 $296,180 251d 7/8/13 717114 260 262 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[250%)] 5,020 hrs Patrick
177 2621.6.1.6.4 Central Services - Year 4 $767,000 $0 $767,000 500 d 7/8/14 7/1/16 261 263 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[325%)] 13,000 hrs Patrick
178 2631.6.1.6.5 Central Services - Year 5 $770,068 $0 $770,068 251d 9/12/16 9/11/17 262,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[650%)] 13,052 hrs Patrick
8 2641.6.1.7 Applications $2,606,384 $0 $2,606,384 2058 d 7/1/09 9/11/17 44,176 hrs Patrick
183 2651.6.1.7.1  Applications - Year 1 (in RD&D plan) $0 $0 $0 od 7/1/09 7/1/09 239 7 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[0%)] 0 hrs Patrick
182 2661.6.1.7.2  Applications - Year 2 $417,956 $0 $417,956 253d 713112 7151137 267 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%)] 7,084 hrs Patrick
181 267 1.6.1.7.3  Applications - Year 3 $533,124 $0 $533,124 251d 7/8/13 717114 266 268 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[450%)] 9,036 hrs Patrick
180 268 1.6.1.7.4  Applications - Year 4 $826,000 $0 $826,000 500 d 7/8/14 711/16 267 269 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[350%)] 14,000 hrs Patrick
179 2691.6.1.7.5 Applications - Year 5 $829,304 $0 $829,304 251d 9/12/16 9/11/17 268,378 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[700%)] 14,056 hrs Patrick
365 2701.6.2 General Controls M&S $0 $1,396,603 $1,396,603 250d 8/2/13 7/31/14 0 hrs Patrick
366 2711.6.2.1 Control System $0 $1,170,603 $1,170,603 250 d 8/2/13 7/31/14 9 0 hrs Patrick
367 2721.6.2.2 Infrastructure $0 $14,000 $14,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
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368 2731.6.2.3 Timing System $0 $92,000 $92,000 250 d 8/2/13 7/31/14 9 0 hrs Conlgztt::ick
369 2741.6.2.4 Machine Protection System $0 $20,000 $20,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
370 2751.6.2.5 Vacuum Controls $0 $0 $0 250d 8/2/13 7/31/14 9 0 hrs Patrick
371 2761.6.2.6 Motion Controls $0 $0 $0 250d 8/2/13 7/31/14 9 0 hrs Patrick
372 2771.6.2.7 Water System Controls $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
373 2781.6.2.8 General Purpose DAQ $0 $100,000 $100,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
48 2791.6.3 Linac Controls M&S $0 $2,593,415 $2,593,415 1030d 8/2/13 9/8/17 0 hrs Patrick
49 2801.6.3.1 Control System $0 $166,495 $166,495 250 d 8/2/13 7/31/14 9 0 hrs Patrick
50 2811.6.3.2 Infrastructure $0 $836,100 $836,100 250d 9/12/16 9/8/17 378 0 hrs Patrick
51 2821.6.3.3 Timing System $0 $7,000 $7,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
52 2831.6.3.4 Machine Protection System $0 $154,000 $154,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
53 2841.6.3.5 Vacuum Controls $0 $426,000 $426,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
55 2851.6.3.6 Motion Controls $0 $863,000 $863,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
54 2861.6.3.7 Water System Controls $0 $19,020 $19,020 250 d 8/2/13 7/31/14 9 0 hrs Patrick
56 2871.6.3.8 General Purpose DAQ $0 $121,800 $121,800 250 d 8/2/13 7/31/14 9 0 hrs Patrick
57 2881.6.4 Transfer Line Controls M&S $0 $519,202 $519,202  1030d 8/2/13 9/8/17 0 hrs Patrick
58 2891.6.4.1 Control System $0 $229,402 $229,402 250 d 8/2/13 7/31/14 9 0 hrs Patrick
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59 2901.6.4.2 Infrastructure $0 $123,200 $123,200 250d 9/12/16 9/8/17 378 0 hrs ConIgea}:t:rtick
60 2911.6.4.3 Timing System $0 $2,000 $2,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
61 2921.6.4.4 Machine Protection System $0 $17,000 $17,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
62 2931.6.45 Vacuum Controls $0 $50,000 $50,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
63 2941.6.4.6 Motion Controls $0 $30,000 $30,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
64 2951.6.4.7 Water System Controls $0 $8,000 $8,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
65 2961.6.4.8 General Purpose DAQ $0 $59,600 $59,600 250 d 8/2/13 7/31/14 9 0 hrs Patrick
66 2971.6.5 Recycler Controls M&S $0 $73,200 $73,200 250 d 8/2/13 7/31/14 0 hrs Patrick
67 2981.6.5.1 Control System $0 $24,000 $24,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
68 2991.6.5.2 Infrastructure $0 $0 $0 250d 8/2/13 7/31/14 9 0 hrs Patrick
69 3001.6.5.3 Timing System $0 $6,000 $6,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
70 3011.6.5.4 Machine Protection System $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
71 3021.6.55 Vacuum Controls $0 $0 $0 250d 8/2/13 7/31/14 9 0 hrs Patrick
72 3031.6.5.6 Motion Controls $0 $6,000 $6,000 250d 8/2/13 7/31/14 9 0 hrs Patrick
73 3041.6.5.7 Water System Controls $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
74 3051.6.5.8 General Purpose DAQ $0 $37,200 $37,200 250 d 8/2/13 7/31/14 9 0 hrs Patrick
75 306 1.6.6 MI Controls M&S $0 $67,200 $67,200 250d 8/2/13 7/31/14 0 hrs Patrick
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76 3071.6.6.1 Control System $0 $24,000 $24,000 250 d 8/2/13 7/31/14 9 315SS 0 hrs Patrick
77 308 1.6.6.2 Infrastructure $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
78 3091.6.6.3 Timing System $0 $6,000 $6,000 250 d 8/2/13 7/31/14 9 0 hrs Patrick
79 3101.6.6.4 Machine Protection System $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
80 3111.6.6.5 Vacuum Controls $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
81 3121.6.6.6 Motion Controls $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
82 3131.6.6.7 Water System Controls $0 $0 $0 250 d 8/2/13 7/31/14 9 0 hrs Patrick
83 3141.6.6.8 General Purpose DAQ $0 $37,200 $37,200 250 d 8/2/13 7/31/14 9 0 hrs Patrick
498 3151.6.7 Controls Spares $0 $697,200 $697,200 1d 8/2/13 8/2/13 307SS 0 hrs Patrick
504 3161.6.8 Controls RD&D Plan $3,783,228 $261,000 $4,044,228 1004 d 10/1/08 9/28/12 78,846 hrs Patrick
466 3171.6.8.1 FY09 RD&D Plan $74,888 $6,000 $80,888 251d 10/1/08 9/30/09 318 Cat 4: Sci/Engr Mgr/IT Mgr[30%],Cat 3: Assoc 1,004 hrs Patrick
Sci/Eng/Comp Prof/Proj Cntrls[20%)]
465 3181.6.8.2 FY10 RD&D Plan $743,277 $40,000 $783,277 252d 10/1/09 9/30/10 317 319 Cat 1: Clerical/Tech/Operator[400%],Cat 3: Assoc 15,523 hrs Patrick
Sci/Eng/Comp Prof/Proj Cntrls[330%],Cat 4: Sci/Engr
Mgr/IT Mgr[40%)]
464 3191.6.8.3 FY11 RD&D Plan $1,420,663 $140,000 $1,560,663 251d 10/1/10 9/30/11 318 320 Cat 1: Clerical/Tech/Operator[780%],Cat 3: Assoc 29,919 hrs Patrick
Sci/Eng/Comp Prof/Proj Cntrls[650%],Cat 4: Sci/Engr
Mgr/IT Mgr[60%)]
463 3201.6.8.4 FY12 RD&D Plan $1,544,400 $75,000 $1,619,400 250 d 10/3/11 9/28/12 319 Cat 1: Clerical/Tech/Operator[830%],Cat 3: Assoc 32,400 hrs Patrick
Sci/Eng/Comp Prof/Proj Cntrls[730%],Cat 4: Sci/Engr
Mgr/IT Mgr[60%)]
116 3211.7 Cryogenics $6,679,600 $40,962,000 $47,641,600 2507 d 10/1/08 9/26/18 134,879 hrs Klebaner
225 3221.7.1 PX Cryogenics Plant $1,487,440 $23,305,000 $24,792,440 2027d 7/1/09 7127/17 29,600 hrs Klebaner
227 3231.7.11 Warm Compressors $0 $4,412,000 $4,412,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
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228 3241.7.1.2 Cold Box $0 $10,785,000  $10,785,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
229 3251.7.1.3 Valve Box $0 $525,000 $525,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
226 3261.7.1.4 Cold Compressors $0 $2,000,000 $2,000,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
230 3271.7.15 LN2 Exchanger / Transfer Lines $0 $370,000 $370,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
231 3281.7.1.6 Control System $0 $1,204,000 $1,204,000 420d 8/2/13 4/7/159 329 0 hrs Klebaner
232 3291.7.1.7 Installation and Checkout $0 $3,493,000 $3,493,000 580 d 4/8/15 7127/17 323,324,325,326,327,328,376 334FF 0 hrs Klebaner
233 3301.7.1.8 Spare Parts $0 $516,000 $516,000 420d 8/2/13 4/7/159 0 hrs Klebaner
244 3311.7.1.9 Cryo Plant Labor $1,487,440 $0 $1,487,440 2027d 7/1/09 7127/17 29,600 hrs Klebaner
491 3321.7.1.9.1 Regmts & Specs/Risk Assmt/Reqmts Rev $378,800 $0 $378,800 397d 7/1/09 2/1/11 3 Cat 2: Mach/Draft/Lead Tech[45%)],Cat 3: Assoc 6,640 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[164%]
386 3331.7.1.9.2  Syst Des/Des Rev $265,160 $0 $265,160 272d 713112 8/1/137 Cat 2: Mach/Draft/Lead Tech[68%)],Cat 3: Assoc 4,720 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[149%]
387 334 1.7.1.9.3 Install/Test & Validate/Train & Orc/Syst Integrate $843,480 $0 $843,480 1000d 8/2/13 7/127/17 9,329FF 435 Cat 2: Mach/Draft/Lead Tech[17%)],Cat 3: Assoc 18,240 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[97%],Cat 1:
Clerical/Tech/Operator[115%]
235 3351.7.2 PX Distribution $2,842,544 $13,537,000 $16,379,544  2027d 7/1/09 7127/17 61,495 hrs Klebaner
236 3361.7.2.1 Tunnel Feed Box $0 $800,000 $800,000 250 d 2/5/14 2/3/15 9FS+125d 340 0 hrs Klebaner
237 3371.7.2.2 LE Feed / End Caps $0 $500,000 $500,000 250 d 2/5/14 2/3/15 9FS+125d 340 0 hrs Klebaner
238 3381.7.2.3 HE Feed / End / Segmentation $0 $7,250,000 $7,250,000 250 d 2/5/14 2/3/15 9FS+125d 340 0 hrs Klebaner
239 3391.7.2.4 Service Transfer Line, Recovery Header, Aux $0 $1,958,000 $1,958,000 250 d 2/5/14 2/3/15 9FS+125d 340 0 hrs Klebaner
Transfer Line
240 3401.7.2.5 Installation $0 $2,029,000 $2,029,000 420d 9/28/15 5/31/17 336,337,338,339,381 435 0 hrs Klebaner

Page 20




Float =0

Unig ID WBS |Task Name Base Labor Base M&S Cost Dur Start Finish Predecessors Successors Resource Names Hours Point of
Contact
241 3411.7.2.6 Control / Instrumentation $0 $1,000,000 $1,000,000 250 d 2/5/14 2/3/15 9FS+125d 0 hrs Klebaner
245 3421.7.2.7 Distribution System Labor $2,842,544 $0 $2,842,544 2027 d 7/1/09 7127/17 61,495 hrs Klebaner
492 3431.7.2.7.1 Regmts & Specs/Risk Assmt/Reqmts Rev $301,304 $0 $301,304 397d 7/1/09 2/1/11 3 Cat 2: Mach/Draft/Lead Tech[26%)],Cat 3: Assoc 5,455 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[129%)],Cat 1:
Clerical/Tech/Operator[17%)]
390 3441.7.2.7.2  Syst Des/Des Rev $799,800 $0 $799,800 272d 713112 8/1/137 Cat 2: Mach/Draft/Lead Tech[342%],Cat 3: Assoc 15,960 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[248%)],Cat 1:
Clerical/Tech/Operator[143%]
391 3451.7.2.7.3 Install/Test & Validate/Train & Orc/Syst Integrate $1,741,440 $0 $1,741,440 1000d 8/2/13 7127/17 9 435 Cat 2: Mach/Draft/Lead Tech[31%)],Cat 3: Assoc 40,080 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[157%)],Cat 1:
Clerical/Tech/Operator[313%]
246 3461.7.3 PX Ancillary Systems $1,637,840 $2,495,000 $4,132,840 1512d 713112 7/12/18 31,720 hrs Klebaner
247 3471.7.3.1 Inventory Mgmt, Storage, and Purification $0 $1,140,000 $1,140,000 125d 4/1/15 9/25/15 9FS+125 d,196 350 0 hrs Klebaner
248 3481.7.3.2 Vacuum, Air, Cooling Towers, Warm Piping $0 $625,000 $625,000 125d 10/1/14 4/2/15 9FS+125 d,195 350 0 hrs Klebaner
249 3491.7.3.3 Ancillary Controls $0 $200,000 $200,000 125d 2/5/14 7/31/14 9FS+125 d 350 0 hrs Klebaner
250 3501.7.3.4 Installation $0 $530,000 $530,000 700 d 9/28/15 7/12/18 376,347,348,349 435 0 hrs Klebaner
374 3511.7.35 Ancillary Systems Labor $1,637,840 $0 $1,637,840 1272d 713112 7127/17 31,720 hrs Klebaner
493 3521.7.3.5.1 Regmts & Specs/Risk Assmt/Reqmts Rev $381,320 $0 $381,320 397d 10/1/14 5/2/16 3,201 Cat 2: Mach/Draft/Lead Tech[111%],Cat 3: Assoc 7,000 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[110%]
393 3531.7.3.5.2  Syst Des/Des Rev $568,640 $0 $568,640 272d 713112 8/1/137 Cat 2: Mach/Draft/Lead Tech[362%],Cat 3: Assoc 10,840 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[136%]
394 354 1.7.3.5.3 Install/Test & Validate/Train & Orc/Syst Integrate $687,880 $0 $687,880 1000d 8/2/13 7127/17 9 435 Cat 2: Mach/Draft/Lead Tech[6%],Cat 3: Assoc 13,880 hrs Klebaner
Sci/Eng/Comp Prof/Proj Cntrls[101%)],Cat 1:
Clerical/Tech/Operator[66%]
254 3551.7.4 PX Testing Cryo Infrastructure $0 $1,000,000 $1,000,000 1565d 712112 9/26/18 0 hrs Klebaner
255 3561.7.4.1 CMTB Cryoplant $0 $0 $0 360 d 10/1/14 3/10/16 9,205 360 0 hrs Klebaner
256 3571.7.4.2 Test Stands $0 $600,000 $600,000 360 d 8/2/13 1/12/159 360 0 hrs Klebaner
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257 3581.7.4.3 Piping, Purification $0 $0 $0 360 d 8/2/13 1/12/159 360 0 hrs Klebaner
258 3591.7.4.4 Controls & Instrumentation $0 $0 $0 360 d 8/2/13 1/12/159 360 0 hrs Klebaner
260 3601.7.4.5 Installation $0 $100,000 $100,000 641 d 3/11/16 9/26/18 356,357,358,359 435 0 hrs Klebaner
259 3611.7.4.6 HTS $0 $300,000 $300,000 250d 8/2/13 7/31/14 9 0 hrs Klebaner
375 3621.7.4.7 Testing Cryo Infrastructure Labor $0 $0 $0 272d 712112 8/1/13 0 hrs Klebaner
396 3631.7.4.7.1  Syst Des/Des Rev $0 $0 $0 od 712112 7121127 364 Cat 2: Mach/Draft/Lead Tech[0%],Cat 3: Assoc 0 hrs Klebaner

Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 1:

Clerical/Tech/Operator[0%)]
397 364 1.7.4.7.2 Install/Test & Validate/Train & Orc/Syst Integrate $0 $0 $0 od 8/1/13 8/1/13 9,363 435 Cat 2: Mach/Draft/Lead Tech[0%],Cat 3: Assoc 0 hrs Klebaner

Sci/Eng/Comp Prof/Proj Cntrls[0%],Cat 1:

Clerical/Tech/Operator[0%)]
505 3651.7.5 Cryogenics RD&D Plan $711,776 $625,000 $1,336,776 1004 d 10/1/08 9/28/12 12,064 hrs Klebaner
467 3661.7.5.1 FY09 RD&D Plan $118,472 $159,000 $277,472 251d 10/1/08 9/30/09 367 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,008 hrs Klebaner
468 367 1.7.5.2 FY10 RD&D Plan $356,832 $370,000 $726,832 252d 10/1/09 9/30/10 366 368 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[300%)] 6,048 hrs Klebaner
469 3681.7.5.3 FY11 RD&D Plan $118,472 $96,000 $214,472 251d 10/1/10 9/30/11 367 369 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,008 hrs Klebaner
470 3691.7.5.4 FY12 RD&D Plan $118,000 $0 $118,000 250 d 10/3/11 9/28/12 368 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls 2,000 hrs Klebaner
380 3701.8 Utilities & Interlocks $1,962,620 $5,663,294 $7,625,914 250d 8/2/13 7/31/14 43,660 hrs
381 3711.8.1 LCW $1,207,960 $5,163,834 $6,371,794 250 d 8/2/13 7/31/14 9 Cat 1: Clerical/Tech/Operator[704%],Cat 3: Assoc 25,320 hrs

Sci/Eng/Comp Prof/Proj Cntrls[462%)],Cat 4: Sci/Engr

Mgr/IT Mgr
382 3721.8.2 Vacuum $541,920 $236,170 $778,090 250 d 8/2/13 7/31/14 9 Cat 1: Clerical/Tech/Operator[526%],Cat 3: Assoc 13,200 hrs

Sci/Eng/Comp Prof/Proj Cntrls[104%],Cat 4: Sci/Engr

Mgr/IT Mgr[30%)]
383 3731.8.3 Interlocks $212,740 $263,290 $476,030 250 d 8/2/13 7/31/14 9 Cat 1: Clerical/Tech/Operator[207%)],Cat 3: Assoc 5,140 hrs

Sci/Eng/Comp Prof/Proj Cntrls[33%],Cat 4: Sci/Engr

Mgr/IT Mgr[17%)]
117 374 1.9 Conventional Facilities $46,750,000 $148,609,000 $195,359,000 2174d 10/1/08 5/31/17 550,000 hrs Alber
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224 3751.9.1 Construction Management $46,750,000 $0  $46,750,000 1231d 713112 5/30/17 7 Cat 4: Sci/Engr Mgr/IT Mgr[5,585%)] 550,000 hrs Conte}ﬁ(\:ltber
379 3761.9.2 Cryo Service Bldg Occupancy $0 $0 $0 0d 10/10/14 10/10/14 9FS+300d 350,329 0 hrs Alber
378 3771.9.3 Half Linac Beam Line & Gallery Occupancy $0 $0 $0 0d 11/20/15 11/20/159FS+580d 0 hrs Alber
377 3781.9.4 Klystron Gallery Occupancy $0 $0 $0 od 9/9/16 9/9/16 9FS+780 d 281,290,245,251,257,26: 0 hrs Alber
408 3791.9.5 Break into Main Injector $0 $0 $0 0d 10/10/14 10/10/14 9FS+300d 177 0 hrs Alber
430 3801.9.6 Upstream Linac Beam & Gallery 25% Occupancy $0 $0 $0 0d 10/24/14 10/24/14 9FS+310d 38,47,56,16,20,25,30,80, 0 hrs Alber
431 3811.9.7 Upstream Linac Beam & Gallery 63% Occupancy $0 $0 $0 od 9/25/15 9/25/15 9FS+540 d 340,111,144,164,134 0 hrs Alber
432 3821.9.8 Upstream Linac Beam & Gallery 100% Occupancy $0 $0 $0 0d 10/21/16  10/21/16 9FS+810d 0 hrs Alber
376 3831.9.9 All Occupancy Complete $0 $0 $0 od 5/31/17 5/31/17 9FS+960 d 0 hrs Alber
121 384 1.9.10 Site Work $0 $7,640,000 $7,640,000 125d 10/1/13 4/2/14 0 hrs Alber
122 3851.9.10.1 Surface Work $0 $3,517,000 $3,517,000 125d 10/1/13 4/2/14 387,389,390,391,392,39: 0 hrs Alber
123 386 1.9.10.2 Roads $0 $4,123,000 $4,123,000 125d 10/1/13 4/2/14 387,389,390,391,392,39: 0 hrs Alber
124 387 1.9.11 Utilities $0 $21,247,000  $21,247,000 125d 4/3/14 9/29/14 385,386 0 hrs Alber
125 3881.9.12 Tunnel Enclosures $0 $21,154,000  $21,154,000 501d 4/3/14 3/31/16 0 hrs Alber
126 3891.9.12.1  Linac Beam Line Enclosure $0 $7,503,000 $7,503,000 501d 4/3/14 3/31/16 385,386 0 hrs Alber
127 3901.9.12.2  Linac Beam Absorber $0 $604,000 $604,000 501d 4/3/14 3/31/16 385,386 0 hrs Alber
138 3911.9.12.3  Crossing at AP/MR Tunnels $0 $1,750,000 $1,750,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
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128 3921.9.12.4  Crossing at MI-65 Svc Bldg $0 $1,250,000 $1,250,000 501 d 4/3/14 3/31/16 385,386 0 hrs Conte}ﬁ(\:ltber
129 3931.9.12.5 Beam Transport Line Enclosure $0 $6,353,000 $6,353,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
139 3941.9.12.6  Connect to Ml Tunnel $0 $211,000 $211,000 501d 4/3/14 3/31/16 385,386 0 hrs Alber
140 3951.9.12.7 Injection Beam Abs incl Widening of Encl for 56 ft $0 $885,000 $885,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
141 3961.9.12.8  Access Stairs/Linac (not at bldgs) $0 $450,000 $450,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
142 3971.9.12.9  Access Stairs/Transport Line (not at bldgs) $0 $450,000 $450,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
143 3981.9.12.10 Alcoves $0 $1,000,000 $1,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
144 3991.9.12.11 Access Tunnel from Center Svc Bldg $0 $698,000 $698,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
146 4001.9.13 Klystron Gallery $0 $12,338,000 $12,338,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
147 4011.9.14 Upstream Svc Bldg $0 $3,358,000 $3,358,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
148 402 1.9.15 Typical Svc Bldg $0 $5,940,000 $5,940,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
149 4031.9.16 Arc Svc Bldg $0 $1,725,000 $1,725,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
150 404 1.9.17 Cryogenic Svc Bldg $0 $7,575,000 $7,575,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
151 4051.9.18 Debuncher Svc Bldg $0 $1,392,000 $1,392,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
152 406 1.9.19 Center Svc Bldg $0 $3,548,000 $3,548,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
153 407 1.9.20 Space Offsets $0 $18,000,000  $18,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
154 408 1.9.21 MI RF Upgrades Infrastructure $0 $12,000,000  $12,000,000 501 d 4/3/14 3/31/16 385,386 0 hrs Alber
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155 409 1.9.22 Cooling Ponds Upgrades $0 $900,000 $900,000 125d 10/1/13 4/2/14 0 hrs Alber
433 4101.9.23 Infrastructure Upgrades $0 $20,000,000  $20,000,000 500 d 10/1/13 9/28/15 0 hrs Alber
506 4111.9.24 Conventional Facilities RD&D Plan $0 $11,792,000  $11,792,000 1004 d 10/1/08 9/28/12 0 hrs Alber
471 4121.9.24.1  FY09 RD&D Plan $0 $34,000 $34,000 251d 10/1/08 9/30/09 413 0 hrs Alber
472 4131.9.24.2  FY10 RD&D Plan $0 $2,707,000 $2,707,000 252d 10/1/09 9/30/10 412 414 0 hrs Alber
473 4141.9.24.3 FY11 RD&D Plan $0 $4,478,000 $4,478,000 251d 10/1/10 9/30/11 413 415 0 hrs Alber
474 4151.9.24.4 FY12 RD&D Plan $0 $4,573,000 $4,573,000 250 d 10/3/11 9/28/12 414 0 hrs Alber
130 416 1.10 8 GeV $8,791,919 $16,706,000  $25,497,919 2174d 10/1/08 5/31/17 157,964 hrs Johnson
131 417 1.10.1 Transfer Line $3,425,040 $8,779,000 $12,204,040 1232d 713112 5/31/17 70,164 hrs Johnson
133 4181.10.1.1 Component Design/Construction $2,761,920 $8,170,000  $10,931,920 1050d 713112 9/7/16 7 419 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[370%)],Cat 2: 54,180 hrs Johnson
Mach/Draft/Lead Tech[95%)],Cat 1:
Clerical/Tech/Operator[180%]
414 4191.10.1.2 Installation $663,120 $609,000 $1,272,120 180d 9/12/16 5/31/17 378,418 435 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[200%],Cat 2: 15,984 hrs Johnson
Mach/Draft/Lead Tech[160%],Cat 1:
Clerical/Tech/Operator[750%]
134 4201.10.2 Recycler Injection $1,834,584 $5,047,000 $6,881,584  1232d 713112 5/31/17 36,576 hrs Johnson
136 4211.10.2.1 Component Design/Construction $1,387,680 $5,034,000 $6,421,680 1050d 713112 9/7/16 7 422 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[165%)],Cat 2: 27,720 hrs Johnson
Mach/Draft/Lead Tech[44%)],Cat 1:
Clerical/Tech/Operator[114%],Cat 4: Sci/Engr Mgr/IT
Mgr[7%]
405 4221.10.2.2 Installation $446,904 $13,000 $459,904 180d 9/12/16 5/31/17 378,421 435 Cat 3: Assoc Sci/Eng/Comp Prof/Proj Cntrls[365%],Cat 2: 8,856 hrs Johnson
Mach/Draft/Lead Tech[50%)],Cat 1:
Clerical/Tech/Operator[200%]
507 4231.10.3 8 GeV RD&D Plan $3,532,295 $2,880,000 $6,412,295 1004 d 10/1/08 9/28/12 51,224 hrs Johnson
475 4241.10.3.1 FY09 RD&D Plan $1,162,973 $735,000 $1,897,973 251d 10/1/08 9/30/09 425 Cat 2: Mach/Draft/Lead Tech[80%)],Cat 3: Assoc 16,063 hrs Johnson
Sci/Eng/Comp Prof/Proj Cntrls[280%],Cat 4: Sci/Engr
Mgr/IT Mgr[440%]
476 4251.10.3.2 FY10 RD&D Plan $1,037,242 $804,000 $1,841,242 252d 10/1/09 9/30/10 424 426 Cat 2: Mach/Draft/Lead Tech[80%)],Cat 3: Assoc 14,717 hrs Johnson

Sci/Eng/Comp Prof/Proj Cntrls[300%],Cat 4: Sci/Engr
Mgr/IT Mgr[350%]
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477 426 1.10.3.3 FY11 RD&D Plan $720,680 $748,000 $1,468,680 251d 10/1/10 9/30/11 425 427 Cat 2: Mach/Draft/Lead Tech[80%)],Cat 3: Assoc 11,044 hrs Johnson
Sci/Eng/Comp Prof/Proj Cntrls[310%],Cat 4: Sci/Engr
Mgr/IT Mgr[160%]
478 4271.10.3.4 FY12 RD&D Plan $611,400 $593,000 $1,204,400 250 d 10/3/11 9/28/12 426 Cat 2: Mach/Draft/Lead Tech[60%)],Cat 3: Assoc 9,400 hrs Johnson
Sci/Eng/Comp Prof/Proj Cntrls[280%],Cat 4: Sci/Engr
Mgr/IT Mgr[130%]
483 428 1.11 Integration $6,740,314 $810,000 $7,550,314 1004 d 10/1/08 9/28/12 102,045 hrs
508 4291.11.1 Integration RD&D Plan $6,740,314 $810,000 $7,550,314 1004 d 10/1/08 9/28/12 102,045 hrs
479 4301.11.11 FY09 RD&D Plan $1,213,203 $55,000 $1,268,203 251d 10/1/08 9/30/09 431 Cat 1: Clerical/Tech/Operator[130%)],Cat 2: 18,272 hrs
Mach/Draft/Lead Tech[90%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[280%],Cat 4: Sci/Engr Mgr/IT Mgr[410%)]
480 4311.11.1.2 FY10 RD&D Plan $851,375 $85,000 $936,375 252d 10/1/09 9/30/10 430 432 Cat 1: Clerical/Tech/Operator[70%],Cat 2: 12,701 hrs
Mach/Draft/Lead Tech[60%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[220%],Cat 4: Sci/Engr Mgr/IT Mgr[280%)]
481 4321.11.1.3 FY11 RD&D Plan $1,249,936 $175,000 $1,424,936 251d 10/1/10 9/30/11 431 433 Cat 1: Clerical/Tech/Operator[90%],Cat 2: 18,272 hrs
Mach/Draft/Lead Tech[80%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[300%],Cat 4: Sci/Engr Mgr/IT Mgr[440%)]
482 4331.11.1.4 FY12 RD&D Plan $3,425,800 $495,000 $3,920,800 250 d 10/3/11 9/28/12 432 Cat 1: Clerical/Tech/Operator[500%],Cat 2: 52,800 hrs
Mach/Draft/Lead Tech[90%],Cat 3: Assoc Sci/Eng/Comp
Prof/Proj Cntrls[960%],Cat 4: Sci/Engr Mgr/IT Mgr[1,090%]
428 4341.12 General $0 $0 $0 60 d 9/27/18  12/21/18 0 hrs
429 4351.12.1 System Checkout $0 $0 $0 60 d 9/27/118  12/21/18 47,56,79,111,134,144,197,193,20 11 0 hrs
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